

RESOLUTION No. 10-02-2015

**A RESOLUTION OF THE SANTAQUIN CITY COUNCIL
APPROVING PUBLIC WORKS FACILITY
CHANGE ORDER #1**

WHEREAS, the City of Santaquin has been actively working to design and construct a new Public Works Facility in an effort to provide a long-term solution to meet the needs of the city public works department; and

WHEREAS, with any large scale projects, change orders are required from time to time necessitating the review and consideration of the elected leaders of the community; and

WHEREAS, Change Order #1, has been drafted to incorporate changes to the scope of the project due to favorable bids received for various components of the building which will provide additional enhancements which will benefit the capability of the Public Works Department as the serve the needs of the City of Santaquin;

NOW THEREFORE, BE IT RESOLVED BY THE SANTAQUIN CITY COUNCIL THAT:


1. The Santaquin City Council approves and authorizes the Mayor to execute the Change Order #1 of the Public Works Facility Project, a copy of which is attached hereto as Exhibit A and incorporated herein.
2. This resolution shall take effect immediately upon its passage

PASS AND APPROVED this 7th day of October, 2015.




Kirk F. Hunsaker, Mayor

ATTEST:


Susan B. Farnsworth
Santaquin City Recorder

CHANGE ORDER

PROJECT
 SANTAQUIN CITY
 PUBLIC WORKS FACILITIES
 1215 North Center Street
 Santaquin, Utah 84655

OWNER
 Santaquin City Corporation
 275 West Main Street
 Santaquin, Utah 84655
Agent: Norm Beagley

CHANGE ORDER NUMBER: 1

DATE October 6, 2015

CONTRACT DATE June 3, 2015

CONTRACTOR
 Ellsworth Paulsen Construction Company
 17 North 100 West
 Lehi, Utah 84043
Agent: Richard Ellsworth

The Contract is changed as follows:

Description	Amount Added to the Contract	Amount Deducted from the Contract
Contractor Change Order #1:	\$0.00	\$0.00

Addition of site landscaping and window blinds to the Contract.
 There is no change to the Guaranteed Maximum Price (GMP) of \$2,238,759.00 Established by the Contract GMP Amendment, dated August 19, 2015.

Not valid until signed by the Owner, Architect and Contractor.

The original Guaranteed Maximum Price was \$ 2,238,579.00
 Net change by previously authorized Change Orders \$ 0.00
 The Guaranteed Maximum Price prior to this Change Order was \$ 2,238,579.00
 The Guaranteed Maximum Price will be unchanged by this Change Order (change amount) \$ 0.00
 The new Guaranteed Maximum Price including this Change Order will be \$ 2,238,579.00

The Contract Time will be unchanged by the Change Order (0) days
 The date of Substantial Completion as of the date of this Change Order therefore is March 31, 2016

WPA Architecture
 ARCHITECT

Ellsworth Paulsen Construction
 CONTRACTOR

Santaquin City Corporation
 OWNER

475 North Freedom Blvd
 Address

17 North 100 West
 Address

275 West Main Street
 Address


Provo, Utah 84601

Lehi, Utah 84043

Santaquin, Utah 84655

 BY

 BY


 BY

 DATE

 DATE

10/7/15
 DATE

