Santaquin City Resolution 08-07-2016

A RESOLUTION OF THE SANTAQUIN CITY COUNCIL TO APPROVE A FEDERAL
AID AGREEMENT WITH THE UTAH DEPARTMENT OF TRANSPORTATION (UDOT)
FOR THE 300 WEST SAFE WALKING ROUTES TO SCHOOL PROJECT

WHEREAS Santaquin City is a political subdivision of the State of Utah with the
County of Utah; and

WHEREAS as a political subdivision of the State of Utah, Santaquin City has a
responsibility to work with State and Local agencies to provide safe walking routes to
school; and

WHEREAS Santaquin City has been awarded a Federal Grant administered by UDOT
to install certain roadside improvements along 300 West Street to enhance safe walking
routes of the children who attend Santaquin Elementary;

NOW THEREFORE, be it resolved by the Santaquin Council to approve the
attached Federal Aid Agreement with UDOT.

ADOPTED AND PASSED by the Santaquin City Council, this 17" day of August, 2016.

SANTAQUIN CITY
irk £. Hunsaker, Mayor
Attest

= S
Susan B) Farnsworth, City Recorder
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LOCAL GOVERNMENT CONTRACT

STATE OF UTAH CONTRACT NO. 178303
LocAL GOVERNMENT

ENGINEERING SERVICES EFFECTIVE DATE
2016-2019 LG POOL (DIRECT SELECT) TRACKING NO. 29990
CosT PLUS FIXED FEE

10/5/2016 | 5:50 PM MDT

Project No.: F-R399(241)

PIN Description: Santaquin Safe Routes to School

FINET Prog No.: 5467415D

PIN No.: 14338

Work Discipline: Preconstruction Engineering

1. CONTRACTING PARTIES: This contract is between Santaquin City, referred to as LOCAL AUTHORITY
and
Jviation, Inc Legal Status of Consultant: For Profit Corporation
900 South Broadway, Ste 350
Denver, CO 80209 Fed ID No.:  26-1584377
referred to as CONSULTANT, and approved by the Utah Department of Transportation, referred to as
DEPARTMENT.

2 REASON FOR CONTRACT: The LOCAL AUTHORITY does not have sufficient qualified staff to

complete the work required in the suggested time frame and the CONSULTANT is professionally qualified
and willing to assist the LOCAL AUTHORITY with Preconstruction Engineering services as further
described in Attachment C.

3. PROJECT/CONTRACT PERIOD: The project/contract will terminate June 30, 2017, unless otherwise
extended or canceled in accordance with the terms and conditions of this contract.

4. CONTRACT COSTS: The CONSULTANT will be paid a maximum of $69,262.76 for costs authorized by
this Contract as further described in Attachment D.

5. ATTACHMENTS INCLUDED AS PART OF THIS CONTRACT:
Attachment A — Certification of Consultant and Local Authority
Attachment B — Standard Terms and Conditions
Attachment C — Services Provided by the Consultant
Attachment D — Fees
Attachment E — Insurance

The parties below hereto agree to abide by all the provisions of this contract. IN WITNESS WHEREOF, the
parties sign and cause this contract to be executed.

CONSULTANT - Jviation, Inc LOCAL AUTHORITY - Santaquin City
By: Kirk Plickson 9/26/2016 | 9:23 AByMDT E 1!! ) g ZZ é A 10/4/2016 | 6:04 AM MD’
Title: : ] ; ; Date Title: Date
Printed Kame: Assistant Vice President/Operations Brirted Nama: Mayor
Kirk Nielsen Kirk F Hunsaker

UTAH DEPARTMENT OF TRANSPORTATION DEPARTMENT Comptroller’s Office

10/5/2016 | 5:50 PM MC

‘y: Bon Hust 9/23/2016 | 10:25 gy-mo{ funse (fowns
-

itle: Engineer for Preconstruction Date Title: Contract Administrator

Revised 6/22/2016

Date
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. CERTIFICATION OF CONSULTANT

By signing this contract on behalf of the CONSULTANT, | hereby certify | am a duly authorized representative of
Jviation, Inc and that neither | nor the above CONSULTANT | hereby represent has:

(a) employed or retained for commission, percentage, brokerage, contingent fee, or other
consideration, any firm or person (other than a bona fide employee working solely for me or the
above CONSULTANT) to solicit or secure this contract,

(b) agreed, as an express or implied condition for obtaining this contract, to employ or retain the
services of any firm or person in connection with carrying out the contract, or

(c) paid, or agreed to pay to any firm, organization or person (other than a bona fide employee
working solely for me or the above CONSULTANT) any fee, contribution, donation, or
consideration of any kind for, or in connection with, procuring or carrying out the contract; except
as hereby expressly stated (if any):

| acknowledge that this certificate is to be furnished to the Utah Department of Transportation and the Federal
Highway Administration, U.S. Department of Transportation in connection with this contract, involving participation
of Federal-aid Funds, and is subject to applicable State and Federal laws, both criminal and civil.

CERTIFICATION OF LOCAL AUTHORITY
By signing this contract on behalf of the LOCAL AUTHORITY, | hereby certify | am the duly authorized
representative of Santaquin City and that the above CONSULTANT or its representative has not been required,
directly or indirectly as an express or implied condition in connection with obtaining or carrying out this contract,
to:
(a) employ or retain, or agree to employ or retain, any firm or person, or

(b) pay, or agree to pay, to any firm, person, or organization, any fee, contribution, donation, or
consideration of any kind; except as hereby expressly stated (if any):

| acknowledge that this certificate is subject to applicable State and Federal laws, both criminal and civil.

Revised 6/22/2016
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LOCAL GOVERNMENT
ENGINEERING SERVICES CONTRACT
STANDARD TERMS AND CONDITIONS

AUTHORITY: Provisions of this contract are pursuant to authority set forth in the Utah Transportation
Code §§ 72-3-102, 105, and 107, the Utah Procurement Code §§ 63g-6a-101 et seq., and Utah Admin.
Code r. R33. (Provision revised June 22, 2016.)

CONTRACT JURISDICTION AND COMPLIANCE WITH LAWS: The provisions of this contract shall be
governed by the laws of the State of Utah. Also, the CONSULTANT and those engaged by the
CONSULTANT shall comply with all Federal, State and local laws, regulations and other legally binding
requirements that pertain to the services provided under this contract. The CONSULTANT shall furnish
proof of its compliance with state licensing requirements to the LOCAL AUTHORITY and the
DEPARTMENT upon request.

RECORDS ADMINISTRATION: The CONSULTANT shall maintain all books, papers, documents,
accounting records and other evidence to support costs billed for under this contract. These records shall
be retained by the CONSULTANT for a period of at least six (6) years after the contract terminates, or
until all audits initiated within the six years have been completed, whichever is later. These records shall
be made available at all reasonable times during the six-year period for audit and inspection by the
LOCAL AUTHORITY or the DEPARTMENT and other authorized State or Federal auditors. The
CONSULTANT'S records supporting the cost proposal shall also be retained and made available for
review by authorized Federal or State staff. Copies of requested records shall be furnished to the LOCAL
AUTHORITY or the DEPARTMENT upon request. (Provision revised June 22, 2016.)

CONFLICT OF INTEREST: The CONSULTANT certifies that none of its officers or employees are
officers or employees of the State of Utah unless disclosure has been made in accordance with Utah
Code § 67-16-8. The CONSULTANT certifies that no engineer, attorney, appraiser, inspector, surveyor
or survey crew, or other person performing services for the CONSULTANT has, directly or indirectly, a
financial or other personal interest, other than his employment or retention by the LOCAL AUTHORITY or
the DEPARTMENT, in any contract or subcontract in connection with this project (Reference 23

CFR § 1.33 (2011). An example of this situation would be the CONSULTANT subcontracts with the
Contractor to perform survey work while contracted by the LOCAL AUTHORITY or the DEPARTMENT to
perform construction engineering management services for the same project.

The CONSULTANT further warrants that it has no financial or other interest in the outcome of the work
performed under the contract. Examples of this situation would be a Consultant who owns land, options
to buy land, or some business enterprise that would be financially enhanced or diminished by any project
alternatives.

EMPLOYMENT OF DEPARTMENT EMPLOYEES: The CONSULTANT agrees not to engage in any
way the services on this contract of any present or former Utah Department of Transportation employee
who was involved as a decision maker in the selection or approval processes or who negotiated and/or
approved billings or contract modification for this contract.

CONSULTANT, AN INDEPENDENT CONTRACTOR: The CONSULTANT shall be an independent
contractor, and as such, shall have no authority, express or implied to bind the LOCAL AUTHORITY or
the DEPARTMENT to any agreement, settlement, liability, or understanding whatsoever; and agrees not
to perform any acts as agent for the LOCAL AUTHORITY, except as specifically authorized and set forth
herein. Persons employed by the LOCAL AUTHORITY and acting under the direction of the LOCAL
AUTHORITY shall not be deemed to be employees or agents of the CONSULTANT. Compensation
provided to the CONSULTANT herein shall be the total compensation payable hereunder by the LOCAL
AUTHORITY.

INDEMNITY - LIABILITY: The CONSULTANT shall hold harmless and indemnify the DEPARTMENT
and the LOCAL AUTHORITY, their officers, authorized agents and employees from and against claims,
suits and cost, including attorneys’ fees, for injury or damage to the extent caused by the negligent acts,
errors, omissions, or willful misconduct of the CONSULTANT, or its subconsultants when acting within the
scope of their subcontract, or their respective agents, employees or representatives.

Revised 7/6/2016
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The CONSULTANT is an independent contractor contracted with the LOCAL AUTHORITY and approved
by the DEPARTMENT. Any periodic plan and specification review or construction inspection performed
by the LOCAL AUTHORITY or DEPARTMENT arising out of the performance of the contract, does not
relieve the CONSULTANT of its duty in the performance of the contract, or ensure compliance with
customary standard of professional care.

No party to this Agreement shall be liable to the another party or any third party claiming through the
other respective party, for any special, incidental, indirect, punitive, liquidated, delay or consequential
damages of any kind including but not limited to lost profits or use of property, facilities or resources, that
may result from this Agreement, or out of any goods or services furnished hereunder. (Provision revised
June 22, 2016.)

SEPARABILITY: The declaration by any court, or other binding legal source, that any provision of this
contract is illegal and void and shall not affect the legality and enforceability of any other provision of this
contract, unless said provisions are mutually dependent.

LIABILITY INSURANCE: Services to be provided by the CONSULTANT under this contract are required
to be covered by insurance. The CONSULTANT shall furnish the LOCAL AUTHORITY and the
DEPARTMENT a Certificate of Insurance applying to this contract for each type of insurance required, to
be approved by the DEPARTMENT and the LOCAL AUTHORITY, before the CONSULTANT begins work
under this contract. The CONSULTANT'S insurer must be authorized to do business in Utah and must
meet the specified A.M. Best rating or better at the time this contract is executed. The following
insurance shall be maintained in force until all activities which are required by this contract or as changed
by contract modification are completed and accepted by the LOCAL AUTHORITY and the
DEPARTMENT:

(a) General Liability insurance with a limit of not less than $1,000,000 per occurrence and not less
than $2,000,000 aggregate and having an A.M. Best rating of A-class VIII or better. The limit if
different for this contract will be as designated in Attachment C to this contract. If this coverage is
written on a claims-made basis, the Certificate of Insurance shall so indicate.

The CONSULTANT represents that as long as commercially available the insurance shall remain
in effect such that claims reported up to three (3) years beyond the date of substantial completion
of this contract are covered.

(b) Commercial Automobile insurance with a minimum combined single limit of $1,000,000 per
occurrence OR $500,000 liability per person, $1,000,000 per occurrence, $250,000 Property
Damage, and having an A.M. Best rate of A-class VIII or better.

(c) Architect and/or Engineers Professional Liability (errors and omissions) insurance having an A.M.
Best rating of A-class VIII or better, is required at the coverage amount of $1,000,000 per claim
and $2,000,000 aggregate. If this coverage is written on a claims-made basis, the Certificate of
Insurance shall so indicate. The CONSULTANT represents that as long as commercially
available the insurance shall remain in effect such that claims reported up to three (3) years
beyond the date of substantial completion of this contract are covered (on construction contracts
or modifications for construction management the insurance, shall remain in effect for one
(1) year after completion of the project).

(d) Valuable Papers & Records Coverage and/or Electronic Data Processing (Data and Media)
Coverage for the physical loss or destruction of the work product including drawings, plans,
specifications and electronic data and media. Such insurance shall be of a sufficient limit to
protect the CONSULTANT, its sub-consultants, the LOCAL AUTHORITY, and the
DEPARTMENT from the loss of said information.

(e) Aircraft Liability in the amount of $1,000,000 per occurrence if aircraft are utilized in connection
with this contract.

Revised 7/6/2016
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(f) The CONSULTANT shall provide evidence that his employees and sub-consultant employees are
covered by Workers Compensation. If they are covered by Workers Compensation Fund of Utah,
then the A.M. Best rating is not required in this area.

(9) The CONSULTANT shall require the insurance company that issues the Certificates of Insurance
for the evidence of the required insurance coverage to endeavor to provide the DEPARTMENT
and the LOCAL AUTHORITY with 30-days written notice in the event that coverage is canceled
before the policy expiration date stated in the Certificate. The CONSULTANT further agrees to
provide the DEPARTMENT and the LOCAL AUTHORITY with 30-days written notice prior to
making an alternation or material change to the required insurance coverage.

Policies referred to in 9(a), 9(b) and 9(e) above are required to be endorsed naming the LOCAL
AUTHORITY, DEPARTMENT, and the State of Utah as Additional Insureds and, on General Liability and
Aircraft Liability, indicate they are primary and not contributing coverage. All required policies,
endorsements, insurance companies issuing same, and self-insured programs are subject to review and
approval by the State of Utah, Risk Manager. (Provision revised July 6, 2016.)

HEALTH INSURANCE: The CONSULTANT agrees that if the CONSULTANT has an initial contract of

2 million dollars or more, or the contract and modifications are anticipated in good faith to exceed 2 million
dollars, or the CONSULTANT has a subcontract at any tier that involves a sub-consultant that has an
initial subcontract of 1 million dollars or more, and/or the CONSULTANT has a subcontract at any tier that
is anticipated in good faith to exceed 1 million dollars; hereby certifies the following.

The CONSULTANT and all applicable sub-consultants have and will maintain an offer of qualified health
insurance coverage for their employees, as defined in Utah Code § 26-40-115 for the employees who live
and/or work within the State of Utah, along with their dependents, during the duration of the contract.
Employee, for purposes of these requirements, shall be no broader than the use of the term employee for
purposes of State of Utah Workers' Compensation requirements.

The CONSULTANT shall demonstrate its compliance with this part and Utah Code § 72-6-107 at the time
this contract is executed and its continued compliance is subject to audit by the DEPARTMENT or the
Office of the Legislative Auditor General. The CONSULTANT and all applicable sub-consultants shall be
subject to all applicable penalties. The CONSULTANT will provide these same requirements in all
applicable subcontracts at every tier. (Provision revised June 22, 2016.)

PROGRESS:

(a) The CONSULTANT may not begin the work governed by this contract prior to receiving an official
Notice to Proceed from the DEPARTMENT. The CONSULTANT shall begin the work governed
by this contract within one week after receiving a Notice to Proceed from the DEPARTMENT.
The CONSULTANT shall prosecute the work diligently and to the satisfaction of the LOCAL
AUTHORITY and the DEPARTMENT. If Federal Funds are used on this contract the work will be
subject to periodic review by the Federal Highway Administration. (Provision revised
June 22, 2016.)

(b) The CONSULTANT will prepare monthly progress reports following the format established by the
LOCAL AUTHORITY and the DEPARTMENT in sufficient detail to document the progress of the
work and support the monthly claim for payment. Payments will not be made without a
supporting progress report. In addition, the CONSULTANT will update the DEPARTMENT'S
“electronic Program Management” (ePM) system bi-weekly to reflect the status of the project.

(c) Progress conferences will be held periodically. The CONSULTANT will prepare and present
written information and studies to the LOCAL AUTHORITY and the DEPARTMENT so it may
evaluate the features and progress of the work. Any one of the three parties may request a
conference; to be held at the office of any, or at a place designated by the LOCAL AUTHORITY
or the DEPARTMENT. The conferences shall also include inspection of the CONSULTANT'S
services and work products when requested by the LOCAL AUTHORITY or the DEPARTMENT.

Revised 7/6/2016
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(d) The CONSULTANT will be required to perform such additional work as may be necessary to
correct errors caused by the CONSULTANT in the work required under the contract without
undue delays and without additional cost to the LOCAL AUTHORITY and the DEPARTMENT.

(e) At any time, the CONSULTANT determines the contract work cannot be completed within the
specified time or budget, the CONSULTANT shall immediately notify in writing that the
CONSULTANT cannot meet specified time or budget requirements and why. The LOCAL
AUTHORITY and the DEPARTMENT may, at their sole discretion, agree to extend the contract
by written modification.

(f) The LOCAL AUTHORITY or the DEPARTMENT may terminate this contract in accordance with
the termination provisions of this contract including failure of the CONSULTANT to make
satisfactory progress on the contract work, or failure to provide satisfactory work product quality.

(9) Should the LOCAL AUTHORITY or the DEPARTMENT desire to suspend the work, but not
terminate the contract, the LOCAL AUTHORITY or the DEPARTMENT will notify the
CONSULTANT verbally to suspend work immediately. The LOCAL AUTHORITY or the
DEPARTMENT will follow this verbal notification with a written confirmation. When the LOCAL
AUTHORITY or the DEPARTMENT provides verbal notification to the CONSULTANT to suspend
work the CONSULTANT agrees to comply immediately or as directed by the LOCAL
AUTHORITY or the DEPARTMENT. The work may be reinstated upon 30-days advance written
notice from the LOCAL AUTHORITY or the DEPARTMENT.

(h) Unless extended or terminated in writing, this contract will terminate on the expiration date, or at
the end of the specified calendar days.

REVIEW AND INSPECTION OF WORK: It is expressly understood and agreed that authorized
representatives of the LOCAL AUTHORITY, DEPARTMENT and, when Federal Funds are used, the
Federal Highway Administration shall have the right to review and inspect the work in process, and the
CONSULTANT'S facilities, at any time during normal business hours or by appointment.

NON DISCRIMINATION PROVISIONS: The CONSULTANT agrees to abide by the provisions of the
Utah Anti-discrimination Act, Utah Code §§34a-5-101 - 112 , and Titles VI and VII of the Civil Rights Act
of 1964 (42 USC §§ 2000e — 2000e-17), which prohibits discrimination against any employee or applicant
for employment, or any applicant or recipient of services, on the basis of race, religion, color, or national
origin; and further agrees to abide by Executive Order No. 11246 entitled "Equal Employment
Opportunity,” as amended by Executive Orders 11375 and 13665 and as supplemented in Department of
Labor Regulations (41 CFR Part 60), which prohibits discrimination on the basis of age; 29 USCA § 794,
which prohibits discrimination on the basis of handicap; and Executive Order 13672, Further
Amendments to Executive Order 11478, Equal Employment Opportunity in the Federal Government, and
Executive Order 11246, Equal Employment Opportunity.

The CONSULTANT agrees to abide by Utah's Executive Order, dated June 30, 1989, which prohibits
sexual harassment in the work place. Sections 49 CFR 21 through Appendix C (2016) and 23 CFR
710.405(b) (2016) are applicable by reference in all contracts and subcontracts financed in whole or in
part with Federal-aid highway funds. The CONSULTANT further agrees to furnish reports to the LOCAL
AUTHORITY or DEPARTMENT upon request for the purpose of determining compliance with these
statutes identified in this section. The CONSULTANT shall comply with the Americans with Disabilities
Act (ADA).

The CONSULTANT shall not discriminate on the basis of race, color, national origin, or sex in the
performance of this contract. The CONSULTANT shall carry out applicable requirements of

49 CFR Part 26 (2016) in the award and administration of federal-aid contracts. Failure by the
CONSULTANT to carry out these requirements is a material breach of this contract, which may result in
the termination of this contract or such other remedy as the DEPARTMENT deems appropriate. During
the performance of this contract, the CONSULTANT, for itself, its assignees and successors in interest
agrees as follows:

(a) Compliance with Regulations: The CONSULTANT shall comply with the Regulation relative to
nondiscrimination in federally-assisted programs of 49 CFR Part 21, and 23 CFR Part 200 as

Revised 7/6/2016
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they may be amended from time to time, (hereinafter referred to as the Regulations), which are
herein incorporated by reference and made a part of this contract.

(b) Nondiscrimination: The CONSULTANT, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, national origin, sex, gender identity
or sexual orientation, age, disability/handicap, and low income status in the selection and
retention of subconsultants, including procurements of materials and leases of equipment. The
CONSULTANT shall not participate either directly or indirectly in the discrimination prohibited by
49 CFR § 21.5 (2016) of the Regulations, including employment practices when the contract
covers a program set forth in 49 CFR § 21, Appendix B of the Regulations.

(c) Solicitations for Subconsultants, Including Procurements of Materials and Equipment: In
all solicitations either by competitive bidding or negotiation made by the CONSULTANT for work
to be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subconsultant or supplier shall be notified by the CONSULTANT of the
CONSULTANT's obligations under this contract and the Regulations relative to nondiscrimination
on the grounds of race, color, national origin, sex, gender identity or sexual orientation, age,
disability/handicap, and low income status.

(d) Information and Reports: The CONSULTANT shall provide all information and reports required
by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
DEPARTMENT to be pertinent to ascertain compliance with such Regulations, orders and
instructions. Where any information required of a CONSULTANT is in the exclusive possession
of another who fails or refuses to furnish this information the CONSULTANT shall so certify to the
DEPARTMENT, and shall set forth what efforts it has made to obtain the information.

(e) Sanctions for Noncompliance: In the event of the CONSULTANT's noncompliance with the
nondiscrimination provisions of this contract, the DEPARTMENT shall impose such contract
sanctions as it may determine to be appropriate, including, but not limited to:

(1)  Withholding of payments to the CONSULTANT under the contract until the CONSULTANT
complies, or

(2) Cancellation, termination or suspension of the contract, in whole or in part.

(f) Incorporation of Provisions: The CONSULTANT shall include the provisions of paragraphs (a)
through (f) of this section in every subcontract, including procurements of materials and leases of
equipment, unless exempt by the Regulations, or directives issued pursuant thereto.

The CONSULTANT shall take such action with respect to any subcontract. or procurement as the
DEPARTMENT may direct as a means of enforcing such provisions including sanctions for non-
compliance: Provided, however, in the event a CONSULTANT becomes involved in, or is threatened
with, litigation with a subconsultant or supplier as a result of such direction, the CONSULTANT may
request the DEPARTMENT to enter into such litigation to protect the interests of the DEPARTMENT, and,
in addition, the CONSULTANT may request the United States to enter into such litigation to protect the
interests of the United States. (Provision revised June 22, 2016.)

CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER RESPONSIBILITY
MATTERS: The CONSULTANT agrees to abide by the requirements of 49 CFR Part 29, Government
wide Debarment and Suspension (Nonprocurement). By signing this contract the CONSULTANT certifies
that to the best of their knowledge and belief that it or its principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a three-year period preceding this proposal been convicted of or had civil
judgment against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or Local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or commission of
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embezzlement, theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State, or Local) with commission of any of the offenses enumerated in subparagraph
14(b) of this certification; and

(d) Have not within a three-year period preceding this contract had one or more public transactions
(Federal, State, or Local) terminated for cause or default.

Where the CONSULTANT is unable to certify to any of the statements in this certification, the
CONSULTANT shall attach an explanation to this contract. Exceptions will not necessarily result in denial
of award, but will be considered in determining CONSULTANT'S responsibility. Any exceptions noted
shall identify to whom it applies, the initiating agency, and dates of the action. Providing false information
may result in criminal prosecution or administrative sanctions.

BACKGROUND CHECKS: The DEPARTMENT may require the CONSULTANT and all employees of
the CONSULTANT to undergo a background investigation, to be conducted by the Attorney General or
the Bureau of Criminal Investigation, to the satisfaction of the DEPARTMENT. The background
investigation will consist of a review of, but may not limited to, criminal conduct including the use of
controlled substances. The Consultant represents that its employees assigned to work under this
Agreement are competent in their respective fields, licensed as required by the State of Utah, and are
legally able to fulfill their work obligations. (Provision added June 22, 2016.)

CERTIFICATION OF COMPLIANCE ON LOBBYING RESTRICTIONS: The CONSULTANT agrees to
conform to the lobbying restrictions established by the Byrd Amendment, 31 USCA § 1352, for contracts
exceeding $100,000 in Federal Funds. The CONSULTANT certifies, by signing this contract, to the best
of their knowledge and belief, that:

(a) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned,
to any person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of any
Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

(b) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned
shall complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in
accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31 USCA § 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The CONSULTANT also agrees by signing this contract that they shall require that the language of this
certification be included in all lower tier subcontracts, which exceed $100,000 and that all such sub-
recipients shall certify and disclose accordingly.

CERTIFICATION OF COMPLIANCE ON DRUG AND ALCOHOL TESTING: The CONSULTANT hereby
certifies by executing this Contract that the CONSULTANT shall comply with all applicable provisions

of Utah Admin. Code Rule 916-6 - Drug and Alcohol Testing in State Construction Contracts and Utah
Code Ann. § 63G-6a-1303 throughout the term of this Contract. The CONSULTANT shall provide this
requirement in its contracts with subconsultants.

Revised 7/6/2016
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CONSULTANT COST CERTIFICATION: The CONSULTANT hereby certifies by executing this Contract,
that the CONSULTANT has previously submitted a CONSULTANT certification of final indirect costs in
accordance with the 2 CFR Part 200 Subpart E Cost Principles and in the DEPARTMENT Financial
Screening Application.

OWNERSHIP OF WORK PRODUCTS PROCURED OR DEVELOPED UNDER THIS CONTRACT:
Unless specifically designated hereinafter or preexisting information and know-how of the CONSULTANT,
the LOCAL AUTHORITY retains ownership of all materials, products, devices, equipment, facilities, data,
test results, reports, graphics, presentations, visual aids, computer elements, software (including source
code), software license agreements, testing apparatus, services, etc., that are developed, procured,
constructed, installed or performed under this contract and that become an integral part of or that are
intended to facilitate or enhance the use, operation, maintenance, documentation or understanding of the
deliverables of this contract. In addition, the LOCAL AUTHORITY shall retain ownership of all non-
expendable items procured under this contract that have a salvage value at the end of this contract of
$5,000.00 or more unless the LOCAL AUTHORITY specifically authorizes exclusions listed in the
Deliverables and Partial Payments in Attachment C of this contract. Notwithstanding the foregoing,
ownership of any and all CONSULTANT work product shall remain with CONSULTANT unless and until
the payment by the LOCAL AUTHORITY or DEPARTMENT to CONSULTANT of all undisputed invoiced
amounts.

The LOCAL AUTHORITY grants to the CONSULTANT a non-exclusive license for non-commercial,
internal, educational and research use of work products developed or produced by the CONSULTANT
under this contract, subject to the provisions of this contract. The use of physical products is subject to
availability. Physical products will be transported and maintained at the expense of the CONSULTANT,
should transportation and maintenance be necessary in conjunction with this use.

The CONSULTANT may secure through patents or trademarks, the right, title, or interest throughout the
world of any invention that may be created or developed under this contract, as provided in 37 CFR
401.14, except for Section 401.14(g). The LOCAL AUTHORITY shall be entitled to the same rights
granted to the Federal Government under 37 CFR 401.14 and adopts that regulation for that purpose.
The CONSULTANT will retain all rights provided for the LOCAL AUTHORITY in this clause, and the
LOCAL AUTHORITY will not, as part of the consideration for awarding this contract, obtain rights in the
CONSULTANT'’S subject inventions. The LOCAL AUTHORITY shall be granted a non-exclusive,
irrevocable, royalty-free license to use, practice, employ, or have practiced for or on behalf of the LOCAL
AUTHORITY the subject invention throughout the world. These license provisions shall be considered
one of the deliverables due under this contract. When federal transportation funds make up all or part of
the remuneration under this contract (as documented elsewhere in these Special Provisions), the United
States Department of Transportation shall also be named as a grantee, along with the LOCAL
AUTHORITY, in the license provisions described above.

The CONSULTANT may secure copyrights on information, designs, analyses, processes, reports, and
the intellectual innovations that may be created or developed under this contract, subject to the provisions
of this contract, including the provisions of the “Publication or Use of Work Product Outside of This
Agreement” clause.

The LOCAL AUTHORITY reserves a non-exclusive, irrevocable, royalty-free license to reproduce,
publish, distribute, disclose, modify, implement, or otherwise use, and to authorize others to use, the
copyright in any work developed as deliverables under this contract, and any rights of copyright to which
the CONSULTANT purchases ownership with the support of this contract.

The right of the CONSULTANT to apply for patents, copyrights or trademarks shall be limited to the
statutory period defined by United States Code and other applicable Federal regulations.

It is further specifically agreed between the parties executing this contract that the above provisions shall
be interpreted and administered in accordance with State and Federal non-disclosure and disclosure
laws, rules, regulations and policies governing patents, copyrights, trademarks, rights of privacy and
freedom of public information. (Provision added June 22, 2016.)

RIGHT OF FUTURE DEVELOPMENT: The parties agree that the LOCAL AUTHORITY and the
DEPARTMENT and third parties that may be under separate contract to the LOCAL AUTHORITY or the
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DEPARTMENT may perform future additional developments or enhancements to information, designs,
analyses, computer elements, devices, data, test results, reports, graphics, presentations, visual aids,
intellectual innovations that are derived from the work products developed and delivered under this
contract. Neither the LOCAL AUTORITY nor the DEPARTMENT shall be obligated to obtain the services
of the CONSULTANT to perform these additional developments or enhancements. Likewise, the
CONSULTANT, after completion of this contract, may perform future additional developments or
enhancements to the work products produced and delivered under this contract without the necessity of
granting the LOCAL AUTHORITY or the DEPARTMENT a license of use for these additional
developments or enhancements. Any reuse, misuse, or use of modified or incomplete deliverables will be
at the sole risk of the LOCAL AUTHORITY or the DEPARTMENT or the third party in possession of
CONSULTANT'S deliverable and the CONSULTANT makes no representation to any third party with
respect to any good or service performed under this contract and shall not be liable for any reuse,
misuse, or use of modified or incomplete deliverables under any theory of recovery. (Provision added
June 22, 2016.)

PUBLICATION OR USE OF WORK PRODUCT OUTSIDE OF THIS AGREEMENT: During the entire
term of this contract the CONSULTANT shall not issue, offer, publish, or submit for publication any
document, report, paper, technical notes, documentation, specification, graphic, or other media products
produced in connection with the work of this contract without first submitting the deliverables required by
this contract to the LOCAL AUTHORITY and the DEPARTMENT for their review, and notifying the
LOCAL AUTHORITY and the DEPARTMENT of the intent to publish.

In the event CONSULTANT wishes to publish research results prior to the submission of contract
deliverables, CONSULTANT shall first provide to LOCAL AUTHORITY and the DEPARTMENT written
notice of CONSULTANT'S intent to publish and a draft of such publication. The LOCAL AUTHORITY and
the DEPARTMENT shall have thirty (30) days after receipt of the draft publication to request in writing the
removal of portions deemed by LOCAL AUTHORITY or the DEPARTMENT to contain confidential or
patentable material owned by the LOCAL AUTHORITY or THE DEPARTMENT, or to request a delay in
submission of the draft for publication pending CONSULTANT’S submission of overdue contract
deliverables or LOCAL AUTHORITY’s or the DEPARTMENT’s application for patent protection. If
CONSULTANT does not receive the LOCAL AUTHORITY’s or the DEPARTMENT's written response to
the notice of intent to publish within the thirty (30) day period, then the LOCAL AUTHORITY or the
DEPARTMENT shall be deemed to have consented to such publication. If DEPARTMENT requests a
delay in submission of publication for patent protection, CONSULTANT shall have no obligation to delay
publication for longer than three (3) months following delivery of CONSULTANT'S notice of intent to
publish. If the LOCAL AUTHORITY or the DEPARTMENT request a delay in submission of publication
due to overdue deliverables, submission of publication by the CONSULTANT prior to completing those
contract deliverables shall be grounds for termination of this Agreement. Student reports, theses, and
dissertations, published internally by the CONSULTANT shall not be subject to these delay provisions.

If this Agreement is terminated by the LOCAL AUTHORITY or the DEPARTMENT for non-performance or
failure to meet project deliverable dates, the CONSULTANT agrees to the publication restrictions stated
above for a period of six (6) months following the date of termination.

Information supplied by LOCAL AUTHORITY or the DEPARTMENT to CONSULTANT and identified by
the LOCAL AUTHORITY or the DEPARTMENT as proprietary, confidential, protected or security-
sensitive information shall not be included in any material published by CONSULTANT without prior
written consent of the LOCAL AUTHORITY or the DEPARTMENT.

All documents resulting from the work of this contract by the CONSULTANT, regardless of the time when
they are created, produced, or released, shall contain acknowledgement and disclaimer statements as
stipulated in the “Acknowledgements and Disclaimers” clause in this contract.

The restrictions and procedures described above shall apply to the release of any information or
documents to the media. The CONSULTANT shall inform the UDOT Public Affairs Office of all media
inquiries.

Requests from the media or other members of the public for records that have not already been issued,
published, or submitted for publication shall be made in accordance with the Governmental Records
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24.

Access and Management Act (GRAMA), Utah Code Title 63G, Chapter 2. (Provision added
June 22, 2016.)

ACKNOWLEDGEMENTS AND DISCLAIMERS: Any document, report, paper, technical notes,
documentation, specification, computer element, graphic, media element, or other deliverable that is
prepared or released by the CONSULTANT shall contain an acknowledgement of support by the LOCAL
AUTHORITY and the DEPARTMENT. When federal transportation funds make up all or part of the
remuneration under this contract (as documented elsewhere in these Special Provisions), the United
States Department of Transportation shall also be acknowledged as a supporter of the work. In addition,
any of these deliverables shall contain the following disclaimer:

“The authors alone are responsible for the preparation and accuracy of the information, data, analysis,
discussions, recommendations, and conclusions presented herein. The contents do not necessarily
reflect the views, opinions, endorsements, or policies of the Utah Department of Transportation or the US
Department of Transportation. The Utah Department of Transportation makes no representation or
warranty of any kind, and assumes no liability therefore.“ (Provision added June 22, 2016.)

USE OF PATENTED, COPYRIGHTED OR TRADEMARKED ITEMS: The CONSULTANT shall be fully
responsible for the legal use and the related payment of any royalties or fees for any materials, products,
devices, processes, computer elements, designs, specifications, publications, graphics, visual media,
etc., that are protected by patents, copyrights or trademarks, or that are owned by third parties to this
contract, in conjunction with the execution of the work in this agreement. In the event that any of the
above items are to be incorporated into the deliverables or products which will be provided to the LOCAL
AUTHORITY or the DEPARTMENT as a result of the work of this agreement, whether owned by the
CONSULTANT before entering into this agreement or not, such use shall be specifically authorized in this
contract or by prior written approval from the LOCAL AUTHORITY or the DEPARTMENT. When such
authorization is provided, the CONSULTANT shall secure the rights of use of these patented, copyrighted
or trademarked items for the LOCAL AUTHORITY or the DEPARTMENT. An original executed copy of
the right-to-use agreement shall be delivered to and approved by the LOCAL AUTHORITY and the
DEPARTMENT prior to commencing use of these item(s). The CONSULTANT shall be responsible for
payment of all royalties and fees for said use during the entire term of this contract. To the extent that
these royalties and fees are incurred exclusively and specifically for this contract and are shown in
Attachment C of this contract, these costs are allowable expenses to the contract. The CONSULTANT
shall indemnify, save harmless and release the LOCAL AUTHORITY and the DEPARTMENT from claims
of patent, copyright or trademark infringement, or for costs, expenses, penalties and damages that may
be obligated by reason of an infringement related to the work performed, services rendered or
deliverables furnished under this contract which are caused by the negligence of the CONSULTANT.
When Federal funds make up all or part of the remuneration under this contract, the United States
Department of Transportation shall be named along with the LOCAL AUTHORITY and the
DEPARTMENT in all legal agreements covering use of patented, copyrighted or trademarked items.
(Provision added June 22, 2016.)

CONFIDENTIALITY: If, in order to perform the work under this contract, the CONSULTANT is given
access to confidential, protected, security-sensitive or proprietary business, technical or financial
information regarding persons, materials, products, devices, processes, plans, designs, computer
elements, analyses, data, etc., the CONSULTANT agrees to treat such information as confidential and
shall not appropriate such information to its own use or disclose it to third parties at any time, neither
during the term of this contract nor after contract termination, without specific written authorization by the
LOCAL AUTHORITY and the DEPARTMENT to do so. The LOCAL AUTHORITY and the
DEPARTMENT shall clearly identify those items as confidential at the time they are transmitted or
disclosed to the CONSULTANT and they may be listed in Attachment C of this contract if known at the
time of contract execution. The CONSULTANT shall require adherence by its officers, agents,
volunteers, employees and subcontractors to these confidentiality provisions.

The foregoing obligations shall not apply if the said confidential, security-sensitive or proprietary
information:

(a) Is found to be in the public domain at the time of receipt by the CONSULTANT;
(b) Is published or otherwise becomes part of the public domain after receipt by and through no fault
of the CONSULTANT;
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(c) Was in possession of the CONSULTANT at the time of receipt, which the CONSULTANT can
demonstrate, as well as that it was not acquired directly or indirectly from the DEPARTMENT or
an agency of the State of Utah; or

Was received by the CONSULTANT from a third party other than an agency of the State of Utah, which
the CONSULTANT can demonstrate did not require the CONSULTANT to hold such information in
confidence. (Provision added June 22, 2016.)

ASSIGNMENT AND SUBCONTRACTING: The CONSULTANT shall not subcontract any of the work
required by this contract, or assign monies to be paid to the CONSULTANT hereunder, without the prior
written approval of the LOCAL AUTHORITY or the DEPARTMENT. The amount billed to the LOCAL
AUTHORITY and the DEPARTMENT for subconsultant costs shall be the same amount the
CONSULTANT actually pays the subconsultant for services required by this contract. All payments made
by the CONSULTANT to the subconsultant for services required by this contract shall be subject to audit
by the LOCAL AUTHORITY or the DEPARTMENT. All subcontracts must include all the same terms and
conditions and provisions included in this contract. However, the prime CONSULTANT is responsible for
ensuring that all work performed by sub-consultants is insured under their insurance policy, or they
require that the sub-consultants meet the insurance provisions required under this contract.

The CONSULTANT must perform work valued at not less than 60% of the total contract amount,
excluding specialized services, with its own staff. Specialized services are those services or items that
are not usually furnished by a consultant performing the particular type of service contained in this
contract.

PERSONNEL/STAFFING PLAN: Any change in personnel from that specifically identified in
Attachment C of this contract, must be approved by the DEPARTMENT through a modification to this
contract or a Contract Management System (CMS) Alternative Staff Transaction prior to any work being
performed by new personnel. Invoices submitted for payment with unauthorized personnel will not be
paid. (Provision revised July 29, 2013.)

DISPUTES: Claims for services, materials, or damages not clearly authorized by the contract, or not
ordered by the LOCAL AUTHORITY and the DEPARTMENT by prior written authorization, will not be
paid. The CONSULTANT shall notify the LOCAL AUTHORITY and the DEPARTMENT in writing, and
wait for written approval, before it begins work not previously authorized. If such notification and approval
is not given or the claim is not properly documented, the CONSULTANT shall not be paid the extra
compensation. Proper documentation alone shall not prove the validity of the claim. The parties agree to
use arbitration or mediation after exhausting applicable administrative reviews to resolve disputes arising
out of this contract where the sole relief sought is monetary damages $100,000 or less, exclusive of
interest and costs.

CLAIMS - DELAYS AND EXTENSIONS: The CONSULTANT agrees to proceed with the work
previously authorized by the contract, or in writing, continually and diligently, and will make no charges or
claims for extra compensation for delays or hindrances within its control during the progress of this
contract. The LOCAL AUTHORITY and the DEPARTMENT may allow an extension of time for the
contract, for a reasonable period as agreed by the parties, should a delay or hindrance occur. The
LOCAL AUTHORITY or the DEPARTMENT shall not waive any of its rights under the contract by
permitting the CONSULTANT to proceed with the contract after the established completion date. The
CONSULTANT shall not be responsible for delays due to causes beyond CONSULTANT’s reasonable
control. (Provision revised June 22, 2016.)

CONSULTANT'S ENDORSEMENT ON PLANS, ETC.: The CONSULTANT (if a firm, the responsible
principal) is required to endorse and affix its seal to plans, reports, and engineering data furnished to the
LOCAL AUTHORITY and the DEPARTMENT under this contract.

CONTRACT MODIFICATIONS: This contract may be amended, modified, or supplemented, as it is
mutually agreed to by the parties by written contract modification, executed by the parties hereto and
attached to the original signed contract.

Claims for services furnished by CONSULTANT, not specifically authorized by this contract or by
appropriate modification, shall not be paid by the LOCAL AUTHORITY or the DEPARTMENT. When a
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contract modification has been agreed to by the parties no claim for the extra work done or material
furnished shall be made by the CONSULTANT until the written modification has been fully executed. Any
verbal agreements not confirmed in writing are non-binding. (Provision revised June 22, 2016.)

31. TERMINATION: This contract may be terminated as follows:
(a) Mutual agreement of the parties; in writing and signed by the parties.

(b) By any party for failure of the another party to fulfill its obligations, as set forth with the provisions
of this contract and in particular with Attachment C, "Services Provided by the CONSULTANT" or
Section 50, "Duties of the LOCAL AUTHORITY and the DEPARTMENT". Reasonable
allowances will be made for circumstances beyond the control of the CONSULTANT and the
LOCAL AUTHORITY or the DEPARTMENT. Written notice of intent to terminate is required and
shall specify the reasons supporting termination.

(c) By the DEPARTMENT for the convenience of the State upon written notice to the CONSULTANT.

(d) If the LOCAL AUTHORITY or the DEPARTMENT determines that the performance of the
CONSULTANT is not satisfactory, the DEPARTMENT may notify the CONSULTANT of the
deficiency with the requirement that the deficiency be corrected within a specified time; but not
less than 10 days. Otherwise the Agreement will be terminated at the end of such time or thirty
(30) days whichever is sooner.

(e) If the LOCAL AUTHORITY or the DEPARTMENT requires termination of the Agreement for
reasons other than unsatisfactory performance of the CONSULTANT, the DEPARTMENT will
notify the CONSULTANT of such termination, with instructions as to the effective date of work
stoppage or specify the stage of work at which the Agreement is to be terminated.

(f) If the Agreement is terminated before performance is completed, the CONSULTANT will be paid
for the work satisfactorily performed. Payment is to be on the basis of substantiated costs, not to
exceed an amount which is the same percentage of the contract price as the amount of work
satisfactorily completed is a percentage of the total work called for by the Agreement.

(9) The LOCAL AUTHORITY and the DEPARTMENT reserve the right to cancel and terminate this
Agreement in the event the CONSULTANT or any employee or agent of the CONSULTANT is
convicted for any crime arising out of or in conjunction with any work being performed by the
CONSULTANT for or on behalf of the LOCAL AUTHORITY or the DEPARTMENT, without
penalty. It is understood and agreed that in the event of such termination, all tracings, plans
specifications, computer files, maps, and data prepared or obtained under this Agreement will
immediately be turned over to the LOCAL AUTHORITY and the DEPARTMENT. The LOCAL
AUTHORITY and the DEPARTMENT reserve the right to terminate or cancel this Agreement in
the event the CONSULTANT will be placed in either voluntary or involuntary bankruptcy or an
assignment be made for the benefit of creditors. The LOCAL AUTHORITY and the
DEPARTMENT further reserve the right to suspend the qualifications of the CONSULTANT to do
business with the LOCAL AUTHORITY or the DEPARTMENT upon any such conviction.

(h) Upon satisfactory completion of required contract services.

(i) On termination of this contract all accounts and payments will be processed in accordance with
contract terms. An appraisal of the value of work performed to the date of termination shall be
made to establish the amount due to or from the CONSULTANT. If the contract fee type is Cost-
Plus-Fixed-Fee-With-Fixed-Total-Additive-Rate and the contract is terminated for reasons other
than paragraph 31(h), the final fixed fee amount will be paid in proportion to the percentage of
work completed as reflected by the periodic invoices as of the date of termination of the contract.
Upon determining the final amount due the CONSULTANT, or to be reimbursed by the
CONSULTANT, in the manner stated above, the final payment will be processed in order to close
out the contract. (Provision revised June 22, 2016.)

@ -

REMEDIES: Any of the following events will constitute cause for the State Entity to declare
CONSULTANT in default of this Contract: (i) CONSULTANT’S non-performance of its contractual
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34.

requirements and obligations under this Contract; or (ii) CONSULTANT’S material breach of any term or
condition of this Contract. The DEPARTMENT may issue a written notice of default providing a ten (10)
day period in which CONSULTANT will have an opportunity to cure. Time allowed for cure will not
diminish or eliminate CONSULTANT'S liability for damages. If the default remains after CONSULTANT
has been provided the opportunity to cure, the DEPARTMENT may do one or more of the following: (i)
exercise any remedy provided by law or equity; (ii) terminate this Contract; (iii) impose liquidated
damages, if liquidated damages are listed in this Contract; (iv) debar/suspend CONSULTANT from
receiving future contracts from the DEPARTMENT or the State of Utah; or (v) demand a full refund of any
payment that the DEPARTMENT has made to CONSULTANT under this Contract for Services that do not
conform to this Contract. (Provision added June 22, 2016.)

DESIGN/CONSTRUCTION: The CONSULTANT will utilize all current DEPARTMENT standards and be
responsible for the professional quality, technical accuracy, and the coordination of all designs, drawings,
specifications, and other services furnished by the CONSULTANT under this contract. The
CONSULTANT will, without additional compensation, correct or revise any errors or omissions in its
design, drawings, specifications and other services. This contract may remain open for modifications for
any unforeseen work that may be deemed necessary by the LOCAL AUTHORITY or the DEPARTMENT
going into the construction phase to accommodate future work by the prime CONSULTANT or sub-
consultant. CONSULTANT will perform the services in accordance with the customary standard of
professional care and skill ordinarily exercised by members of CONSULTANT's profession under similar
conditions in similar localities and no other warranties, express or implied, are made or intended by
CONSULTANT. (Provision revised June 22, 2016.)

POLLUTION CONTROL: The CONSULTANT agrees to comply with all applicable standards, orders, or
regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401-7671g) and the Federal Water Pollution
Control Act as amended (33 U.S.C. 1251-1387). The DEPARTMENT shall report violations to the
applicable Federal awarding agency and the Regional Office of the Environmental Protection Agency
(EPA). (Provision added June 22, 2016.)

ELECTRONIC DESIGN SUBMISSION: All consultants will be expected to adhere to the current
DEPARTMENT development standards on the web site. It is the CONSULTANTS responsibility to
provide all plans, specifications, surveys, and associated data in the DEPARTMENT acceptable
electronic formats into the DEPARTMENT’s content management system with the correct attributes
assigned. All project data will be organized in the DEPARTMENT'S project directory structure as
specified in the DEPARTMENT’S current CADD Standards. It is the CONSULTANT'S responsibility to be
aware of all DEPARTMENT requirements and formats. The DEPARTMENT CADD standards are
available at the CADD Support sub-page of the DEPARTMENT website www.udot.utah.gov/go/cadd

Computer Aided Drafting and Design acceptable formats are as follows:

(a) Drafting: MicroStation Design format (.dgn) by Bentley Systems Inc., version 8.9 or higher (v8 file
format).

(b) Civil Design: InRoads by Bentley Systems Inc. version 8.9 or higher acceptable formats are as
follows: Geometry files (.alg), Surface or digital terrain models (.dtm), Template libraries (.itl),
Roadway Designer files (.ird), and Open Roads technology files (.dgn).

(c) Survey and Photogrammetry: InRoads Survey format (.fwd) or Open Roads technology file format
(.dgn) by Bentley Systems Inc. version 8.8 or higher. Raw survey files will be in ASCII format,
(point number, Northing, Easting, Elevation and code). Survey points will be coded using the
DEPARTMENT feature codes located in the DEPARTMENT preference file (.xin) and Raster
Images (aerial photos) will be in MicroStation compatible formats. Design and Survey work will
adhere to the DEPARTMENT CADD Standards and “Mapping & Aerial Photogrammetry” Guide.

(d) Plotting: In order for the project to be republished by the DEPARTMENT, the CONSULTANT will
prepare a file to direct the DEPARTMENT's plotting software, InterPlot, by Bentley Systems Inc.
to produce the correct output. This is the InterPlot Organizer’s plot-set file (filename.ips). This
file contains specifications for each sheet in the plan set and controls the order and name of each
sheet as they will appear in the PDF plan set. Instructions for preparing this file can be found at
the DEPARTMENT CADD Support website as stated above.
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(e) Responsibility: Region Designers/Consultants, Action - When submitting electronic files for
advertising, Region or consultant designers must deliver to the DEPARTMENT the design files in
the DEPARTMENT's content management system in the established project directory structure.
The following files must be included in the submittal: 1) Major design files, including roadway
design, structure, striping, signing, signals, and profiles (Microstation format), 2) Existing
topography and existing utilities (Microstation format), 3) Existing and proposed surfaces (dtm or
dgn format), 4) InRoads alignments (alg or dgn forman), templates (itl), roadway designer files
(ird or dgn format) and preference files (xin), 5) Configuration and resource files including font
and linestyle resource files.

(f) Placement: Action — Project data must be delivered to the DEPARTMENT in the
DEPARTMENT’s content management system in the established project directory structure. All
documents must be attributed correctly in the system.

The CONSULTANT will be responsible for the accuracy of the translated data.

Technical and Standards support will be provided to the CONSULTANT through the Design and
Standards Group of the Project Development Division at the DEPARTMENT. (Provision revised
June 22, 2016.)

REQUIREMENTS FOR COMPUTER ELEMENTS:

Hardware, firmware and/or software elements that the CONSULTANT procures, furnishes, licenses, sells,
integrates, creates and/or enhances for the LOCAL AUTHORITY and the DEPARTMENT under this
contract shall achieve the specific objectives specified in the work plan. These elements shall be free of
defects, or "bugs," that would prevent them from achieving the objectives specified in the work plan.

Computer software and applications created and/or enhanced under this contract shall include as
deliverables; user instructions, program documentation, program listings, source code and executables in
specified compiled formatted files. The program documentation shall include flow charts and detailed
treatment of decision algorithms and their technical basis. Appropriate LOCAL AUTHORITY individuals
will review "user instructions" and "program documentation" for acceptability. Formal sign-offs will record
such events and be part of the project repository. Software development and operating system platforms
shall be approved by the LOCAL AUTHORITY and the DEPARTMENT and specified in the work plan.
Changes to these platforms shall only be allowed by written authorization by the LOCAL AUTHORITY
and the DEPARTMENT.

COST PRINCIPLES: Regardless of the funding source, the costs allowable for reimbursement will be
governed by the 2 CFR Part 200 Subpart E, as modified by Utah State law, administrative rules, and
regulations on contract provisions.

RIGHT OF WAY SUBMITTAL REQUIREMENTS: Submission of right of way acquisition packages are
required to follow the UDOT Right of Way ProjectWise Naming Convention and Attributing Guide, as
amended, which is incorporated herein by this reference. The Guide may be found on the
DEPARTMENT website www.udot.utah.gov/go/rowprojectwiseguide. (Provision revised

September 30, 2013.)

GOVERNMENT RECORDS ACCESS AND MANAGEMENT ACT: Pursuant to the Government Records
Access and Management Act, Utah Code §§ 63G-2-101 through 63G-2-901, the CONSULTANT
understands that if it believes that any records it submits to the DEPARTMENT or the LOCAL
AUTHORITY should be considered confidential for business purposes under Utah Code § 63G-2-309, it
must attach written notice of that opinion that satisfies the requirements of §§ 63G-2-305 and 309 to the
record when it first submits it. The CONSULTANT understands that the DEPARTMENT and the LOCAL
AUTHORITY will not treat any such record as confidential absent such written notification. Additionally,
the CONSULTANT agrees that neither the State of Utah, the DEPARTMENT, LOCAL AUTHORITY, nor
any of their agents or employees are responsible for disclosure of any record that the CONSULTANT
considers confidential if either the State Records Committee or a court orders it released.
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WORK ACCEPTANCE:

All work performed under this contract shall be performed in accordance with Standards,
Specifications, Manuals of Instruction, Policies and Procedures established by the
DEPARTMENT. All work shall be subject to the approval of the LOCAL AUTHORITY and the
DEPARTMENT through its designated representatives. When the work is federally funded, the
LOCAL AUTHORITY and the DEPARTMENT will coordinate with the Federal Highway
Administration (FHWA) to obtain concurrence in the work.

Reviews and Quality Assurance: All contracts require a quality control / quality assurance plan
and checklist. For design projects specifically, the CONSULTANT shall provide a project specific
QC/QA plan that meets or exceeds the DEPARTMENT’S standard QC/QA plan located on the
DEPARTMENT web page at www.udot.utah.gov/go/gcga which is hereby incorporated by
reference into this contract. If the CONSULTANT elects to use its own QC/QA plan, that plan
shall, as a minimum, contain the requirements of the DEPARTMENT'S plan and be approved by
the DEPARTMENT'’S Project Manager. The CONSULTANT will meet all document retention
requirements and schedules. (Provision revised February 12, 2014.)

41. GENERAL CONTROL AND INSPECTIONS: The CONSULTANT shall be represented at progress
review meetings as may be scheduled by the LOCAL AUTHORITY or the DEPARTMENT. The
CONSULTANT shall accompany LOCAL AUTHORITY or the DEPARTMENT personnel and other
representatives on field inspections and at conferences as may be required.

42. IF THIS CONTRACT IS FOR DESIGN:

(a)

(b)

The design consultant will be retained to answer and clarify any questions on the design during
construction. The consultants will be required to include this task in their cost proposal. The
Construction Project Engineer will call on the CONSULTANT as he needs him. If the work
required from the CONSULTANT is due to errors in the design, the CONSULTANT will not be
reimbursed. To enhance the communication between the LOCAL AUTHORITY, the
DEPARTMENT and Consultants, the LOCAL AUTHORITY and the DEPARTMENT are requiring
that the CONSULTANT attend the following meetings: kickoff meeting, preconstruction meeting,
and the final inspection meeting. These meetings should be included in the detail work plan.

If the project requires horizontal and vertical control to be established and/or identifying existing
surface features to develop a Digital Terrain Model (DTM) for the design of the project, the
CONSULTANT will follow the narrative in the Project Delivery Network for Task 1B1 Develop
Base Mapping/Existing Surface on the DEPARTMENT’s website www.udot.utah.gov/go/pdnpdn,
which is incorporated herein by this reference. (Provision revised September 30, 2013.)

43. IF THIS CONTRACT IS FOR CONSTRUCTION ENGINEERING MANAGEMENT:

(a)

(b)

Revised 7/6/2016

Construction Administration — Administration of any construction project delegated to the
CONSULTANT. The CONSULTANT will perform activities for Construction Administration as
identified and defined in the DEPARTMENT's Construction Manual of Instruction. Deliverables
and checklists for the project are based on project specifications. The CONSULTANT is required
to comply with DEPARTMENT partnering requirements and oversee contractor participation.
This includes but is not limited to attending DEPARTMENT training, leading the partnering effort
on the project along with the contractor, participating in weekly updates on the partnering website,
and monitoring and measuring partnering on the project. The CONSULTANT is responsible for
required documentation for any item addressed in the project specifications and Construction
contract. Items will include, but not be limited to, Materials Testing, Materials Certifications,
Change Orders, Project and Materials Inspection, Civil Rights requirements, Engineer’s Diary,
Subcontracts, Payrolls, Meeting Minutes, Project Scheduling and Process Review summaries.

Materials Testing and Inspection — The CONSULTANT will perform materials testing and
inspection in accordance with the requirements of the project Construction contract. These
requirements include the Materials Acceptance and Independent Assurance Programs, as
outlined in the DEPARTMENT's Materials Manual of Instruction (MOI). The Materials
Acceptance Program defines requirements for acceptance testing and verification testing. The
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Independent Assurance Program defines requirements for independent assurance testing,
personnel qualifications and laboratory qualifications.

(c) Acceptance Testing/Inspection — Acceptance testing/inspection will be performed in accordance
with the project specifications and DEPARTMENT's Minimum Sampling and Testing
Requirements (MS&T). Minimum frequencies for materials acceptance testing and inspection are
defined in the DEPARTMENT's MS&T and are the absolute minimum for the identified materials,
regardless of special provision requirements.

(d) Independent Assurance Testing — Requirements for Independent Assurance testing are outlined
in the UDOT Materials MOI and project level requirements will be performed and documented by
the CONSULTANT at the project level. Documentation will be provided for IA test results,
personnel qualifications and laboratory qualifications. Documentation for personnel and
laboratory qualification will be performed prior to any sampling or testing being performed on the
project.

(e) Project Inspection — Project Inspection is a combination of the presence of the CONSULTANT,
and the documentation of the project’s daily activities. The CONSULTANT will perform inspection
in accordance with project specifications and documentation will include, at a minimum,
Inspector’s Daily Reports, materials placement inspection reports, project diaries, measurement
and payment information, and project visual reviews for items such as traffic control placement
and conformance, etc.

(f) Project Closeout — Project information obtained through contract administration, materials testing
and project inspection will be collated and reviewed by the CONSULTANT to assure that all of the
necessary documents are present to demonstrate compliance with the plans, specifications and
Construction contract. Closeout will be performed in accordance with the comprehensive
checklist in the DEPARTMENT's Construction MOI and will include at a minimum, all C-106
forms, the project C-196 form, all change orders and all administrative requirements, such as
payrolls and Civil Rights requirements.

(9) The DEPARTMENT’s Construction Manual of Instruction and Materials Manual of Instruction can
be obtained from Central Construction and Materials Division 801-965-4346 or available at the
sub-page of the DEPARTMENT website www.udot.utah.gov/go/manuals.

INSPECTION OF INTELLIGENT TRANSPORTATION SYSTEMS (ITS) AND ELECTRICAL
CONSTRUCTION:

In order to ensure complete impartiality in the performance of construction inspection, any consultant
engineering companies who are concurrently performing or bidding on ITS or electrical construction work
for the LOCAL AUTHORITY or the DEPARTMENT will not be considered eligible to perform construction
inspection of ITS or electrical work on any projects as part of a consultant contract.

Consultants who are selected to do ITS or electrical construction inspection as part of a consultant
contract will be requested to affirm that they currently are not performing or bidding on any electrical or
ITS construction work for LOCAL AUTHORITY or the DEPARTMENT and will not for the duration of the
relevant consulting contract.

For the purposes of this provision, ITS or electrical construction is defined as follows:

Work involving the installation or repair of underground electrical conduit, electrical cables, fiber-optic
cable, or any other construction work involving 120-volt (or greater) current for which a state electrician’s
license is required. Field work taking place inside an electrical cabinet, or involving low voltage detection
or data circuits, will not be considered ITS or electrical construction. Diagnosis, testing, calibration,
aiming, resplicing, or repair of low voltage detection circuits, fiber-optic cable, or detection equipment will
not be considered ITS or electrical construction.

Consultant engineering companies who also perform ITS or electrical construction work under contract to
LOCAL AUTHORITY or the DEPARTMENT will be eligible to perform the following types of consulting

Revised 7/6/2016
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45.

46.

47.

49.

50.

work, provided that the work is on completely different projects, with no possibility for conflict of interest:
design work, ITS system integration, software development.

NO THIRD PARTY BENEFICIARIES: The parties enter in to this contract for the sole benefit of the
parties, in exclusion of any third party, and no third party beneficiary is intended or created by the
execution of this contract.

COORDINATION WITH DEPARTMENT FUNCTIONAL MANAGERS: In order to ensure programmatic
consistency, if the project requires, the CONSULTANT will coordinate decisions with the Region and/or
Central Functional Managers in addition to the DEPARTMENT’s Project Manager. It is important for
consultants to seek input into decisions from the technical experts within the DEPARTMENT.

COORDINATION WITH UTAH DEPARTMENT OF TECHNOLOGY SERVICES (DTS): The
CONSULTANT will comply with the Utah Technology Governance Act, Utah Code §§ 63F-1-101 through
63F-2-103.

After execution of the contract, and prior to commencing any information technology (IT) related activities
as defined in Utah Code § 63F-1-102, the CONSULTANT will:

(a) Coordinate with and receive written approval from the DEPARTMENT and the DTS IT Director
assigned to the DEPARTMENT, or

(b) Have previously obtained written approval from the DTS IT Director assigned to the
DEPARTMENT for the IT related activities which must be detailed in the Scope of Work and
included in the terms of this base contract.

In addition, the DEPARTMENT will not consider modifying this contract to include or alter IT elements
without coordination and written approval from the DTS IT Director assigned to the DEPARTMENT.

USE OF STATE SEAL AND DEPARTMENT LOGO: The CONSULTANT will not misrepresent their
employees as State of Utah employees. The CONSULTANT will not use the Utah State Seal or
DEPARTMENT logo on business cards for their employees nor use Utah or DEDPARTMENT letterhead
on correspondence signed by their employees with the following exception: the CONSULTANT may
incorporate the DEPARTMENT logo on their business cards stating, “In partnership with UDOT” in
addition to the CONSULTANT'S own logo. The CONSULTANT may prepare correspondence for the
approval and signature of appropriate State of Utah employees.

ASSIGNMENT OF ANTITRUST CLAIMS: The CONSULTANT and the DEPARTMENT recognize that in
actual economic practice, overcharges by the CONSULTANT'S suppliers resulting from violations of state
or federal antitrust laws are in fact borne by the LOCAL AUTHORITY. As part of the consideration for the
award of the Contract, and intending to be legally bound, the CONSULTANT assigns to the LOCAL
AUTHORITY and the DEPARTMENT and the state of Utah all right, title and interest in and to any claims
the CONSULTANT now has, or may acquire, under state or federal antitrust laws relating to the products
and services which are the subject of this Contract. (Provision added June 22, 2016.)

DUTIES OF THE LOCAL AUTHORITY AND THE DEPARTMENT:

(a) Guarantee Access: The LOCAL AUTHORITY or the DEPARTMENT shall guarantee access to
and make all provisions for the CONSULTANT to enter upon all lands, both public and private
which in the judgment of the parties hereto are necessary to carry out such work as may be
required.

(b) Prompt Consideration: The LOCAL AUTHORITY and the DEPARTMENT shall give prompt
consideration to all reports, plans, proposals and other documents presented by the
CONSULTANT.

(c) Documents: The DEPARTMENT shall furnish Standards, Specifications, Manuals of Instruction,
Policies and Procedures, and other available information, including any material previously
prepared for this work. Specific materials related to this contract that will be furnished by the
LOCAL AUTHORITY and the DEPARTMENT.

Revised 7/6/2016
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‘ (d) Services: The LOCAL AUTHORITY and the DEPARTMENT will perform standard services
relating to this contract.

Revised 7/6/2016
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' SERVICES PROVIDED BY THE CONSULTANT

1. SCOPE SUMMARY:
Provide all plans and documents for advertising this project using UDOT design and delivery standards.
This project will include the addition of a sidewalk for about 4 blocks. This work will include the survey,
design, ROW preparations for acquisition, and all other items needed to deliver.

2. SCOPE DOCUMENTS:
Following are the scope items contained in this attachment:
(a) Approval Memo
(b) Executive Summary
(c) Detailed Work Plan
(d) Personnel/Staffing Plan
(e) Schedule

(1) Completion: All work shall begin within seven (7) days of notice to proceed and shall be
completed by June 30, 2017.

(2) Project/Contract Period: The project/contract will terminate June 30, 2017, unless
otherwise extended or canceled in accordance with the terms and conditions of this
contract. If additional time is required beyond the project completion date, the
CONSULTANT shall submit a "Contract Time Extension Modification" to the LOCAL
AUTHORITY and the DEPARTMENT'S Project Manager for approval and processing.

Revised 6/22/2016
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Contract Approval Memo m

AWAVE Keeping Utah Moving
Memo Printed on: September 15, 2016 8:01 AM

PM Approval Date: September 14, 2016 UDOT PM: Justin Schellenberg

The Project Manager has reviewed and approved the contract/modification documents: Executive Summary, Work Plan, QC/QA Plan and Checklist,
Staffing Plan, Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN: 14338

Project No.: F-R399(241)

Job/Proj:

PIN Description: Santaquin Safe Routes to School

CONTRACT INFORMATION

CS Admin: Michael R. Butler
Contract No.: New Preconstruction Design
Mod No.:
Expiration Date: June 30, 2017
Contract/Mod Amount: $69 26276
Fee Type: COST PLUS FIXED FEE
. Selection Method: POOL - GE / LG (DIRECT SELECT)
Period: 2016-2019 GE /LG
Phase: PRELIMINARY ENGINEERING
Disciplines: PRECONSTRUCTION ENGINEERING
CONTACTS - -
Consultant - Local Government
JVIATION, INC Santaquin City
Taylor Ricks James Degraffenried
900 SOUTH BROADWAY, STE 350 45W 100 S
DENVER, CO 80209 SANTAQUIN, UT 84655

(801) 754-3211
NBEAGLEY@SANTAQUIN.C
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- UDOT Consultant Services

e Local Government Approval Memo
Memo Printed on: September 15, 2016 8:43 AM

PROJECT INFORMATION

PIN:

Project No.:
Job/Proj:

PIN Description:

CONTRACT IN FORMATION

14338
F-R399(241)

Santaquin Safe Routes to School

CS Admin:
Contract No.:
Mod No.:

Expiration Date:

Contract/Mod Amount:

Cumulative Amount:

Michael R. Butler

New Preconstruction Design

COST PLUS FIXED FEE

900 SOUTH BROADWAY, STE 350
DENVER, CO 80209

(435)669-2261

taylor.ricks@jviation.com

Fee Type:

Selection Method: POOL - GE / LG (DIRECT SELECT)

Period: 2016-2019 GE / LG

Phase: PRELIMINARY ENGINEERING

Discipline: PRECONSTRUCTION ENGINEERING
CONTACTS

Consultant ) Local Government

JVIATION, INC Santaquin City

Taylor Ricks Norm Beagley

45W 100 S
SANTAQUIN, UT 84655

(801) 754-3211
NBEAGLEY@SANTAQUIN.ORG

| am aware of and approve the scope, schedule and budget as negotiatied by the Consultant for this
contract and presented by the UDOT PM Justin Schellenberg. | acknowledge UDOT has limits for
Pool Contracts. The limit for this contract is $150,000.00 for the life of the contract, including any

and all future modifications.

=
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Print this page

. JVIATION, INC
Prime

UDOT CMS Contract Executive Summary

Contract Number: NEW Mod:
Project Number: F-R399(241) PIN: | 14338 | Justin Schellenberg
PIN Description: Santaquin Safe Routes to School

Brief Description

Jviation will provide preconstruction engineering services following the current UDOT Design Process to assist UDOT Region 3 and
Santaquin City in the preparation of advertising documents for this Safe Routes to School safety project located in Santaquin on 300
West from 100 North to 560 North. The improvements will add curb, gutter, sidewalk, and drainage improvements to the west side of
the existing roadway. This contract will cover all survey and design activities including right-of-way mapping and right-of-way plan

preparation.

Jviation will perform design engineering services following the guidelines of the current Utah Department of Transportation Project
aery Network. The design provided will meet the current applicable specifications found in the AASHTO "A Policy on Geometric

of Highways and Streets”, UDOT Standards, and the Utah Manual on Uniform Traffic Control Devices.

The final deliverables will include a complete right-of-way plan set, right-of-way legal instruments, construction plan set, specification

book, engineer’s estimate, and any other supporting documentation.
Project Team

Jviation will be the prime consultant and will be assisted by R&B Surveying for survey control review, and by ESI Engineering for right-

of-way plan review.
Assumptions

1 - Drainage design will be limited to standard LID implementation including local retention and infiltration of storm water and will not
include trunk line or offsite drainage design.

2 - Any public involvement requirements will be performed by UDOT Region 4 staff.

3 - The Environmental Document (Cat Ex) will be prepared by UDOT region staff and Jviation will assist by supply an APE, Purpose &
Need, and Project Description.

4 - Utility locating and coordination will be limited to gathering utility mapping from owners and using these maps to determine and
coordinate impacts from drainage installation. No SUE work higher than QL-D will be performed.

urvey control will rely on the primary control network established by JUB for the Main Street corridor study (PIN 14636)
structural design will be required under this contract.

7 - Right of way acquisition will be completed by a consultant selected by Santaquin City and is not part of this contract.
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8 - Right of way takes will be limited to approximately 5 or fewer parcels.
9 - Kickoff and Scoping meetings will be combined into a single meeting.
rainage improvements will be combined with roadway improvements on the roadway plan sheets.

The Comment Resolution review will be held electronically.
Phasing
No phasing of this contract is anticipated.
Fee Type

This contract will be tracked and billed as a cost plus fixed fee contract.
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JVIATION, INC
Prime

UDOT CMS Contract Work Plan

Contract Number: NEW Mod:
Project Number: F-R399(241) PIN: | 14338 : | Justin Schellenberg
PIN Description: Santaquin Safe Routes to School

Activity: 1V1

1V1 Kickoff Meeting

Jviation will prepare for and hold the initial project team meeting at UDOT’s Region 3 office. The purpose of the meeting is to
introduce team members, familiarize the team with the project, review the proposed project scope, schedule, and budget,
and to commit to the project’s success. This meeting will be combined with the Scoping meeting. A site visit will be held

following the meeting.

- Kickoff / Scoping Meeting Agenda
- Kickoff / Scoping Minutes
- Project Definition Document (PDD)

- Project Schedule

Activity: 1B1

1B1 Develop Base Mapping/Existing Surface

Jviation will verify control previously set by JUB as part of PIN 14636 using GPS observations and will perform a full
topographic survey of the project area. A base map, existing DTM, and survey control sheet will be developed from the data

obtained.

Deliverables

Survey Control Sheet (includes .dgn and .pdf files)
Geo-referenced Seed File (.dgn)

Base Mapping (includes .dgn file)

Base Mapping File Certification

Original Field Data

QC Documentation

Jviation will perform a full QC/QA review of the base mapping performed as part of this task. All checkprints, checklists, and

deliverables will be uploaded to ProjectWise and attributed correctly as part of the QC process.
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Activity: 1J1

1]1 Identify Existing Right-of-Way

Jviation will identify existing property owners and all existing right-of-way along the project and adjacent ownerships utilizing

data from the Utah County Recorder’s office.

Deliverables
-Existing ROW MicroStation File (ex_row.dgn)
-Property Owner Spreadsheet

-QC Documentation

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 1Q1

1Q1 Assess Existing Drainage Conditions

Jviation will analyze base mapping and surface topography to understand the current drainage patterns and where flows are
currently concentrated and conveyed. Any existing drainage facilities will be assessed for capacity and condition. A list of

recommended improvements will be developed.

Deliverables
-Preliminary Drainage Summary

-QC Documentation

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 2R1

2R1 Model Initial Roadway Design

Jviation will develop a recommended horizontal and vertical alignment in addition to one or more typical sections based on
preliminary modeling. Jviation will also meet with local maintenance and city representatives to ensure their concerns are

documented and resolved (if possible) as part of the project.

Deliverables
-Maintenance/Preconstruction Site Visit Certification Form
-Recommended Alignments Review Drawing

-Design Exceptions, Design Waivers, and Deviation from Standards Forms (if necessary)
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-Roadway Cost Estimate

-QC Documentation

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 2V1

2V1 Geometry Review Meeting

Jviation will schedule and conduct the Geometry Review meeting at UDOT's Region 3 office in order to review the
recommended roadway alignments’ consistency, accuracy, and constructability within the project scope and discuss available

funding.

Deliverables

-Geometry Review Meeting Agenda
-Geometry Review Package
-Geometry Review Meeting Minutes

-Geometry Review Comment Resolution Form

Activity: 3Q1

3Q1 Complete Drainage Design

Jviation will complete design of the roadway drainage features. A hydrologic analysis will result in initial layout and

placement of all proposed inlets and LID improvements including details and profiles as necessary.

Deliverables

-Drainage Design

-Preliminary Drainage Plan and Profile Sheets
-Drainage Cost Estimate

-QC Documentation

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 3R1

3R1 Complete Roadway Design
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Jviation will finalize the roadway model and design including modifying the design based on reviewer comments and
continued coordination with project team members. Other discipline needs including drainage facilities, utilities, and signs

will be considered in the final roadway design. Roadway plan sheets will be prepared as part of this activity.

Deliverables

-Preliminary Roadway Plan and Profile Sheets

-Preliminary Typical Section Plan Sheets

-Design Exceptions, Design Waivers, and Deviation from Standards Forms (if necessary)
-Roadway Cost Estimate

-QC Documentation

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 3V1

3V1 Plan-in-Hand Review Meeting

Jviation will plan and conduct the Plan-in-Hand review at UDOT's Region 3 office in order to review all major roadway,
hydraulic, drainage, utility, and ROW designs. The meeting will include reviews of available funding, along with design

consistency, accuracy, and constructability within the project scope.

Deliverables

-Plan-in-Hand Meeting Agenda
-Plan-in-Hand Review Package
-Plan-in-Hand Meeting Minutes

-Plan-in-Hand Review Comment Resolution Form

Activity: 4Q1

4Q1 Complete Drainage Plan Sheets and Documents

Jviation will revise the drainage design based on the plan-in-hand review. The drainage plan set (combined with the roadway
plan set) and documents will be finalized. An abbreviated drainage report in the form of a drainage memo will be completed

and submitted for review.

Deliverables

-Drainage Improvements Incorporated on Roadway Plan Sheets
-Drainage Cost Estimate

-Drainage Project Documents

-Abbreviated Drainage Report (Memo)
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-QC Documentation

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 4R1

4R1 Complete Roadway Plans and Documents

Following UDOT Plan Sheet Development Standards, Jviation will complete the roadway plan and profile sheets and create
roadway plan summaries, details, and additional plan sheets. Jviation will prepare and assemble roadway project documents

and finalize roadway cost estimate.

Deliverables

-Roadway Plan and Profile (if necessary) Sheets
-Roadway Cost Estimate

-Roadway Project Documents

-QC Documentation

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 4Y1

4Y1 Prepare/Compile PS&E Review Package

Jviation will compile the Plan-in-Hand comment resolution form, project cost estimate, and all discipline deliverables into one

PS&E review package. The package will be distributed to the project team for review.

Deliverables
-Plan-in-Hand Review Comment Resolution Form
-PS&E Review Package

-QC Documentation

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 4V1

4V1 Plans, Specifications, &Estimate (PS&E) Review Meeting
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Jviation will schedule and conduct the PS&E review meeting to ensure that the elements provided in the plan sheets and
advertising documents are consistent with the project scope and available funding requirements. The meeting will include

reviews to determine consistency, accuracy, and constructability.

Deliverables

-PS&E Meeting Agenda
-PS&E Review Package
-PS&E Meeting Minutes

-PS&E Review Comment Resolution Form

Activity: 5vV1

5V1 Comment Resolution Review Meeting

Jviation will distribute the Comment Resolution Review package electronically for review by the team members outside a
formal meeting setting. No formal meeting will be held but comments will but any final comments will be sent via email for
incorporation into the final advertising package. All comment resolutions are addressed by the respective reviewer at the

completion of this activity. There are no plan reviews other than spot checks of proper comment incorporation.

Deliverables
-Final Comment Resolution Form
-Revised Plan Sheets and Documents (as needed)

-QC Documentation

Activity: 5Y1

5Y1 Incorporate PS&E Review Comments

Jviation will make revisions to the final advertising plans and documents based on comments made during the PS&E Review

(4V1).

Deliverables

-Final Comment Resolution Form
-Final Project Cost Estimate

-QC Documentation

-Final Plan Set and Project Documents

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 522



DocuSign Envelope ID: B943CD2C-8801-430A-9951-AD301D9A6B1B

522 Prepare, Submit, and Process for Advertisement

Jviation will complete all project documentation and work with the region to prepare the project for advertisement.

Deliverables

-Signed ROW Certification
-Region Traffic Certification
-Utility Certification

-Complete Advertising Package

Jviation will perform a full QC/QA review as part of this task. All checkprints, checklists, and deliverables will be uploaded to

ProjectWise and attributed correctly as part of the QC process.

Activity: 41

411 Identify Right-of-Way Needs

Jviation will coordinate with the project team to identify all ROW acquisitions and update the Property Owner Spreadsheet

with projected dates for delivery to begin acquisition.

Deliverables
-Updated Property Owner Spreadsheet w/ Dates for Delivery
-Updated ROW Estimate

-QC Documentation

Jviation will identify right-of-way needs and ESI will perform a full QC/QA review as part of this task. All checkprints,

checklists, and deliverables will be uploaded to ProjectWise and attributed correctly as part of the QC process.

Activity: 432

412 Develop Right-of-Way Plans and Documents

Jviation will develop the ROW plans and documents for each required take.

Deliverables

-ROW Summary

-MicroStation Files (geo-referenced ROW.dgn and ROW_Takes.dgn)
-Final ROW Plans

-ePM Upload

-ProjectWise Upload

-QC Documentation



DocuSign Envelope ID: B943CD2C-8801-430A-9951-AD301D9A6B1B

Jviation will identify right-of-way needs and ESI will perform a full QC/QA review as part of this task. All checkprints,

checklists, and deliverables will be uploaded to ProjectWise and attributed correctly as part of the QC process.
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UDOT CMS Staffing Plan

Contract Number:

NEW

Mod:

JVIATION, INC

Project Number:

F-R399(241)

PIN:| 14338

UDOT Primary Contact: | Justin Schellenberg

PIN Description:

Santaquin Safe Routes to School

Prime

09/15/2016 08:02 AM

Current | Proposal | Approval

Employee Name Contract Job Title Education/Certification License Number | Hours Rate Rate Date

NIELSEN, KIRK QA MANAGER MBA, BS-CE UT-323979-2203 4 $62.50 $62.50 NTP

RICKS, TAYLOR PROJECT MANAGER BS-CE UT-7967460-2202 134 $45.00 $45.00 NTP

GILES, PHIL QC ENGINEER BS-CE UT-353590-2202 26 $44.13 $44.13 NTP

MERRELL, CLINT PROJECT ENGINEER MASTERS OF UT-8661473-2202 142 $41.60 $41.60 NTP
ENGINEERING

JACKSON, JAMES ACCOUNTANT 1 $32.69 $32.69 NTP

SORENSEN, RUSS PROJECT ENGINEER OFFICE MANAGER, IQP 8 $32.61 $32.61 NTP

HURST, DANE PROJECT ENGINEER MASTERS OF CIVIL 208 $26.44 $26.44 NTP
ENGINEERING

ROUNDY, WESLEY CREW CHIEF HS 31 $25.25 $25.25 NTP

MCCARRELL, BEVERLY |ADMIN SUPPORT AS 4 $19.54 $19.54 NTP

Total Hours for JVIATION, INC: 558
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[ip Task Name

1 >PrOJect Setup

2 ?Obtain Consultants

3 "jDeveIop Base Mapping/Existing Surface
4 'ildentify Existing Right-of-Way

5 jKickoff/Swpmg Meeting

6 Field Visit
7 |Develop Project Design Criteria (PDC)

8 |Assess Existing Drainage Conditions
9 Develop Roadway Scope

10 |Assess Capacity & Safety Needs

Commitments (EA/EIS)

Duration

-5 days

8 days
S days
8 days
1 day

3 days
5 days

8 days
S days

5 days

11 |Assess Environmental Needs (CATX)/Review 5 days

‘Wed 9/14/16 Tue 9/20/16

Start (Finish

—
Wed 9/21/16 Fri9/30/16 | l
Mon 10/3/16 Fri10/7/16 |
Mon 10/3/16 Thu 10/13/16€

Mon 10/3/16 Mon 10/3/16

Tue 10/4/16 Thu 10/6/16
Tue 10/4/16 Tue 10/11/16 |

Tue 10/4/16  Fri 10/14/16 |
Wed 10/12/1€Tue 10/18/16 |
Tue 10/4/16 Tue 10/11/16 |

|
|
Tue 10/4/16 Tue 10/11/16
i

| Isep11,117 [sep25.17 [oct9,117
rltlsiwls[TImlF]

TISIWISITIMIF

[0ct23,17 [Nov6, 17

[Nov 20,17 [Dec 4,17

[Dec18,17 [Jan1,17,
TlsiwlsitIMIrlTlsiwis[tImlrlTlsiwlisitImlirlT][s|wls|[TImIF

[Jan15,17 [Jan29,'17 |Feb12,'17 |Feb26,17 |Mar12,

[rlsiwlslT]

12 'SCOPING COMPLETE 0 days Tue 10/18/16 Tue 10/18/16 ~-10/18
13 |Utility & Railroad Identification 5 days Tue 10/4/16 Tue 10/11/16 pA—
14 WModel Initial Roadway Design S days Wed 10/19/1€Tue 10/25/16
15 Develop Initial Drainage Design S days Wed 10/19/1€Tue 10/25/16
16 |Analyze Environmental Resources S days Wed 10/19/1€Tue 10/25/16 4
HT{ﬁPrepare, Compile, and Distribute Geometry 2 days Wed Thu 10/27/16 ‘:'
___ |Review Package 10/26/16 .l
18 iGeometrv Package Review 5 days Fri 10/28/16 Thu 11/3/16 —
|| |
19 |Geometry Review Meeting 1 day Fri11/4/16  Fri11/4/16 .l
20 GEOMETRY REVIEW COMPLETE 0 days Fri11/4/16  Fri11/4/16 11/4
| . S S o
Milestone L Manual Summary Rollup External Mil . Late Non-Critical Tasks Baseline Summary ——————
. . Project Summary """ Manual Summary 1 Deadline + Late Critical Tasks SEERERRSENEE  Progress ——
Eg:c&:ji;iif}igtaqum SRTS Inactive S Y Start-only C Task N Tnactive Task Summary G |
Manual Task s Finish-only 3 Critical ——————  Baseline ———— SPit STy "
Duration-only AN, External Tasks s Manual Progress s wswesw  Baseline Milestone ¢ Critical Split s
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ID  Task Name Duration Start Finish | [sep11,17 [sep25,17 [0ct9,17  [0Oct23,17 [Nov6,'17 |Nov20,'17 |Dec4,'17  |Dec1817 [)an1,17  |Jan15717 |Jan29,17 |Feb12,'17 |Feb26,17 |Mar12,
| | | | JFITISIWISITIMIFIT]S JS*TMFT;s‘wis‘T[M_F‘T‘s:w_stM_‘F_Tls_w{s TiMlIElTlsIwisiTiMIF[T s [wls|T]
21 |Identify Potential Utility Conflicts 5 days Wed 10/26/1€Tue 11/1/16 | —
‘ |
22 |Initial Design Utility Coordination 5 days Wed 11/2/16 Tue 11/8/16 Y
23 Write Categorical Exclusion Document 40 days Wed Thu 12/15/16 | 4
| 10/19/16 |
24 |Complete Roadway Design 12 days Mon 11/7/16 Wed 11/23/1é | S—
25 ‘Complete Signing and Striping Design 12 days Mon 11/7/16 Wed %
11/23/16
26 |Complete Drainage Design 12 days Mon 11/7/16 Wed 11/23/1€ | AN—
27 'Prepare, Compile, and Distribute 2 days Fri11/25/16 Mon ‘:-'
Plan-in-Hand Review Package 11/28/16 l
28 |Plan-In-Hand Package Review 10 days Tue 11/29/16 Mon 12/12/16 ——l
|
29 |Plan-in-Hand Review Meeting 1day Tue 12/13/16 Tue 12/13/16 1|
|
30 PLAN-IN-HAND COMPLETE 0 days Tue 12/13/16 Tue 12/13/16 «12/13
31 |Obtain Categorical Exclusion Document 10 days Fri12/16/16 Fri 12/30/16 | MoE———
) |Approval |
32 Final Design Utility Coordination S days Wed 12/14/16 Tue 12/20/16 | > A
| |
773377Cornplete Roadway Plans & Documents 15 days Wed Thu 1/5/17 ; g
| 12/14/16 ‘
34 \Complete Signing and Striping Plans & 15 days Wed Thu1/5/17 | h
1iDocuments 12/14/16 \ |
35 |Complete Drainage Plan Sheets & 15 days Wed Thu1/5/17 | h 4
~ |Documents 12/14/16
36 [Finalize Transportation M t Plan 15 days Wed Thu 1/5/17 T
|(TMP) 12/14/16
37 | Maintenance of Traffic (MOT) Meeting 10 days Wed Wed ———
] 12/14/16 12/28/16 l
38 | Finalize Transportation Management Plan5 days Thu 12/29/16 Thu 1/5/17
| (tvp)
39 %ALL ROW PACKETS 78 days Wed 10/19/1¢Fri 2/10/17 r -1
|
40 1 Identify All Right-of-Way Needs 15 days Wed 10/19/1€Tue 11/8/16 b4 .
L I I . : e _ S
Milestone < Manual Summary Rollup sssssssssssssssssssssss  External Milestone v Late Non-Critical Tasks Baseline Summary —
. ) Project Summary I 1 Manual Summary """ Deadline + Late Critical Tasks Progress e
E;?::C&i:?g}glf/algtaqum SRIS Inactive Summary Start-only C Task SR nactive Task Summary e B |
Manual Task s Finish-only z | Critical i Baseline s——— Split o
Durati nly External Tasks s Manual Progress s s weswenwsw  Baseline Milestone <@ Critical Split i
Page 2
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ID  Task Name Duration Start Finish | [sep11,17 [sep25,17 [0ct9,17  [0ct23,17 [Nov6,'17  |Nov20,117 Dany, 17 [han15,17 [)an29,17 [Feb12.17 [Feb26,17 |Mar12,
| | R B | JFiT(slwlsiT{mMirlT[s(wls[T] Flrlsiwlgirm fvisiwisiviMIFiTisiwisiTIMIFITIS{WISIT]
41 Develop All Right-of-Way Plans and 15 days Tue 11/22/16 Tue 12/13/16 | [
| Documents
42 Conduct All Right-of-Way Review 5 days Wed 12/14/1€Tue 12/20/16 | —l
43 Conduct All Right-of-Way Appraisals 10 days Wed Thu 1/5/17 ‘
I 12/21/16
44 | Review All Appraisals S days Fri 1/6/17 Thu1/12/17 L
45 Acquire All Right-of-Way 20 days Fri 1/13/17  Fri 2/10/17 l
46 | ALLRIGHT-OF-WAY COMPLETE 0 days Fri2/10/17  Fri2/10/17 | 210
47 |Prepare, Compile, and Distribute PS&E 5 days Fri 1/6/17 Thu 1/12/17 : L’
|Review Package }
48  PS&E Package Review 10 days Fri1/13/17  Fri1/27/17 | AS—— l
| 49 |Plans, Specifications & Estimate (PS&E) 1 day Fri2/10/17  Fri2/10/17 |
HReview Meeting |
50 |PS&E COMPLETE 0 days Fri 2/10/17  Fri 2/10/17 +,2/10
S1 |Incorporate PS&E Review Comments 3 days Mon 2/13/17 Wed 2/15/17 | "-l
|
52 |Comment Resolution Review Meeting 1 day Thu 2/16/17 Thu 2/16/17 : S
53 aPrepare SWPPP Package for Construction 1 day Fri2/17/17  Fri2/17/17 | ]t e
54 :Flnal Certifications/Acceptance/Permits 1 day Mon 2/13/17 Mon 2/13/17 }I
55 | Deliver Right-of-Way Certification 1day Mon 2/13/17 Mon 2/13/17 A —
| 56 | Deliver Traffic and Safety Certification 1 day Mon 2/13/17 Mon 2/13/17 3
57 1‘ Deliver Utility Certification 1day Mon 2/13/17 Mon 2/13/17 3 ~ s
58 } Obtain Environmental Permits 1day Mon 2/13/17 Mon 2/13/17 | = -
| [
S | |
9 |Prepare, Submit & Process for 15 days Fri2/17/17  Fri3/10/17 | - g
] 1Advenisement l
60 |PRECONSTRUCTION COMPLETE 0 days Fri3/10/17  Fri3/10/17 ¢ 3/10
Milestone ¢ Manual Summary Rollup External Mil ¢ Late Non-Critical Tasks Baseline Summary L——
. . Project Summary [T Manual Summary """ Deadline - Late Critical Tasks Progress Bt
Project: 14238-Santaquin SRTS Inactive Summary Start-only C Task S Tnactive Task Summary pr——1
Date: Wed 9/14/16
Manual Task s Finish-only 3 Critical ——  Baseline s Split TR TTI T T ]
Duration-only SRR, External Tasks s Manual Progress s s sswsss  Baseline Milestone < Critical Split ITTTTTTIrTr o
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FEES

COST PLUS A FIXED FEE
WITH FIXED TOTAL ADDITIVE RATE

COST PLUS A FIXED FEE: For all services and materials pertinent hereto and/or specifically described
herein, except as otherwise explicitly cited, the LOCAL AUTHORITY agrees to pay the CONSULTANT for
the actual allowable cost and the FIXED additives plus a fixed fee. Overhead rates have been reviewed,
approved, and are limited to the costs which are allowable under 2 CFR Part 200 Subpart E Cost
Principles.

The contract cost includes direct labor expense, payroll additives; indirect costs and other direct non-
salary costs as outlined below.

Guest meals (meals paid by a consultant or a consultant’s employee for someone other than his/her self)
shall not be eligible for reimbursement unless previously approved in writing by the DEPARTMENT
Project Manager and the LOCAL AUTHORITY.

(a) The direct labor expense is the actual salary expense for professional and technical personnel
and principals for the time they are productively engaged in work necessary to fulfill the terms of
this contract. The payroll additives and indirect costs are FIXED as 184.94% of the direct salary
expense.

(b) If necessary and DEPARTMENT approved, any additional direct expenses incurred in fulfilling the
terms of this contract, including but not limited to travel and lodging, reproduction, telephone,
equipment, supplies and fees of outside CONSULTANTS or sub-consultants will be reimbursed
at actual costs.

If the CONSULTANT'S normal accounting practice is to include some of these costs as indirect
expenses, then this contract will be consistent with that practice. These types of costs must be
disclosed as part of your accounting practices and in conformance to Federal Cost Principles.

(c) The fixed fee has been determined and agreed upon as 10.50% of the combined estimated direct
labor and the Overhead amount, which represents the CONSULTANT'S profit of $5,980.33. The
fixed fee percentage is not a floating percent and should not be billed as a percent of labor.
Rather, the fixed fee payment will be prorated and paid regularly in proportion to the percentage
of work completed as reflected by the periodic invoices; that is, on the same ratio as the invoice
cost bears to the originally estimated total for CONSULTANT'S actual cost which is the maximum
amount payable minus the fixed fee. Any portion of the fixed fee payment not previously paid in
the periodic payment will be covered in the final payment.

Overruns in the costs of the work do not warrant an increase in the fixed fee, but significant
changes to the Scope of Work may require adjustment of the fixed fee in the contract as
evidenced by a contract modification.

MODIFICATIONS: In the event the LOCAL AUTHORITY requires changes of services which materially
affect the scope or work plan, with a resulting material increase in cost to the CONSULTANT, a contract
modification for additional compensation and time for completion shall be entered into by the parties
hereto prior to making such change. Any such work done without prior LOCAL AUTHORITY and the
DEPARTMENT agreement shall be deemed ineligible for reimbursement by the DEPARTMENT. The
LOCAL AUTHORITY will not entertain requests or claims for reimbursement and remuneration unless
written approval is given prior to performance of the work.

PROGRESS PAYMENTS: Progress payments are based upon the approved percentage of work
completed and are made pursuant to certified invoices received.

INVOICES: The CONSULTANT will submit monthly payment requests promptly and no later than
45 calendar days after each monthly billing cycle. Invoices are to reflect charges as they apply to the
appropriate contract, project, and account number, and must be certified and executed by an official
legally authorized to bind the firm. The invoice must be substantiated with appropriate supporting
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documentation such as time sheets, labor reports, or cost accounting system print-out of employee time,
receipts for direct expenses, and subconsultant invoices and supporting documentation that is reviewed
and approved by the DEPARTMENT'S Project Manager and subject to final approval by the
DEPARTMENT'S Comptroller's Office. The DEPARTMENT will make undisputed payments no later than
30-days after receiving CONSULTANT’s invoices and progress reports for services performed. If an
invoice is incorrect, defective or otherwise improper, the DEPARTMENT will notify CONSULTANT within
15 days of discovering the error(s). After the DEPARTMENT receives the corrected invoice, the
DEPARTMENT will pay CONSULTANT within 30-days of receiving such invoice.

Payment requests for services performed on or before the last day of the Utah fiscal year (June 30), must
be submitted no later than 30 calendar days after the billing cycle, see Utah Code Ann. § 63J-1-601.

The CONSULTANT acknowledges untimely billing may adversely affect the LOCAL AUTHORITY and the
DEPARTMENT due to federal funding requirements in 41 CFR § 105 — 71.123, and/or the state fiscal
constraints imposed upon it as a department of state government by the Budgetary Procedures Act, Utah
Code Ann. § 63J-1-101 et seq. The CONSULTANT waives payment, and waives the right to bring action
in law or in equity to recover payment for services, for any and all payment requests the DEPARTMENT
does not receive from the CONSULTANT within the timeframe provided under this contract. (Provision
revised June 22, 2016.)

FINAL PAYMENT: Final invoice payment will be released only after all materials and services associated
with this contract have been reviewed and approved by the DEPARTMENT'S Project Manager and
finalized by the DEPARTMENT’'S Comptroller's Office. The final invoice payment will not be released
until a project evaluation form has been completed by the LOCAL AUTHORITY and the DEPARTMENT’S
Project Manager and submitted to Consultant Services and the Comptroller’s Office.

The DEPARTMENT'’S Project Managers and the Comptroller's Office have the right to hold the final
payment on certain projects when design and construction are performed by two separate Consultants or
if there is a potential possibility of a design or construction error. The DEPARTMENT Comptroller’s Office
also has the right to hold the final invoice payment until the final audit is complete upon the request of the
DEPARTMENT Project Manager.

FINANCIAL SUMMARY: The total maximum amount of disbursement pertinent to this contract shall not
exceed $69,262.76 Contract overruns will not be paid.

COST PROPOSAL: The overhead rate shown in the CONSULTANT'S and/or sub-consultant’s cost
proposal has been determined and agreed upon by the parties and is included in this contract. The
CONSULTANT will invoice the DEPARTMENT using the actual Wage Rates, FIXED Overhead, prorated
Fixed Fee, and any additional Direct Costs. Invoices submitted to the DEPARTMENT must reflect the
staffing plan and associated hourly wage rates, labor hours used, and other costs submitted in the
CONSULTANT cost proposal.

The Cost Proposal for the CONSULTANT and/or sub-consultant, if applicable, may be found in
Attachment D of this contract.

Revised 6/22/2016
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JVIATION, INC

‘ Prime
UDOT CMS Cost Proposal
Contract Number: |NEW Mod:
Project Number: |F-R399(241) PIN:| 14338| UDOT Primary Contact: |Justin Schellenberg
PIN Description: | Santaquin Safe Routes to School
Labor Costs
Employee Name Contract Job Title Hours | Proposal Rate Labor Cost
GILES, PHIL QC ENGINEER 26 $44.13 $1,147.38
HURST, DANE PROJECT ENGINEER 208 $26.44 $5,499.52
JACKSON, JAMES ACCOUNTANT 1 $32.69 $32.69
MCCARRELL, BEVERLY ADMIN SUPPORT 4 $19.54 $78.16
MERRELL, CLINT PROJECT ENGINEER 142 $41.60 $5,907.20
NIELSEN, KIRK QA MANAGER 4 $62.50 $250.00
RICKS, TAYLOR PROJECT MANAGER 134 $45.00 $6,030.00
ROUNDY, WESLEY CREW CHIEF 31 $25.25 $782.75
SORENSEN, RUSS PROJECT ENGINEER 8 $32.61 $260.88
Total Hours: 558
Total Direct Labor: $19,988.58
Overhead: 184.94% $36,966.97
Total Direct Labor plus Overhead: $56,955.55
Fixed Fee: 10.50% $5,980.33
Burdened Labor Cost: $62,935.88
Other Direct Charges

ODC Item Unit of Measure Qty Item Cost Extended Cost
*CL* - E S| ENGINEERING, INC. LUMP 1.0 $5,007.880 $5,007.88
*CL*- R & B SURVEYING INC. LUMP 1.0 $1,000.000 $1,000.00
FULL DAY PER DIEM DAY 3.0 $51.000 $153.00
LODGING CONUS W/O TAX DAY 2.0 $83.000 $166.00
Total Other Direct Charges: $6,326.88
Total Contract Cost: $69,262.76

09/15/2016 08:02 AM
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JVIATION, INC

Prime

UDOT CMS Hours Derivation

Contract Number: |NEW Mod:
Project Number: |F-R399(241) PIN:| 14338| UDOT Primary Contact:J Justin Schellenberg
PIN Description: | Santaquin Safe Routes to School
Employee Name 11 1B1 1J1 1Q1 2R1 2Vv1 3Q1 3R1 3v1 4Q1 4R1 4Y1 4Vv1 5V1 5Y1

NIELSEN, KIRK 0 0 0 0 0 0 0 1 0 0 0 2 0 0 0
RICKS, TAYLOR 9 4 8 2 20 9 4 12 9 2 16 4 9 2 4
GILES, PHIL 2 0 0 0 2 0 0 4 0 0 0 8 0 0 0
MERRELL, CLINT 2 12 4 12 9 9 24 4 9 16 0 4 9 0 8
JACKSON, JAMES 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
SORENSEN, RUSS 2 0 0 0 2 0 0 2 0 0 0 2 0 0 0
HURST, DANE 0 24 16 4 24 0 16 12 0 24 24 8 0 0 12
ROUNDY, WESLEY 0 27 4 0 0 0 0 0 0 0 0 0 0 0 0
MCCARRELL, BEVERLY 0 0 0 0 0 1 0 0 1 0 0 0 1 0 0

09/15/2016 08:01 AM
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JVIATION, INC

Prime
UDOT CMS Hours Derivation
Contract Number: |NEW Mod:
Project Number: |F-R399(241) PIN:| 14338| UDOT Primary Contact: jJustin Schellenberg
PIN Description: | Santaquin Safe Routes to School
Employee Name 522 41 4J2 Total

NIELSEN, KIRK 1 0 0 4
RICKS, TAYLOR 4 8 8 134
GILES, PHIL 10 0 0 26
MERRELL, CLINT 4 4 12 142
JACKSON, JAMES 1 0 0 1
SORENSEN, RUSS 0 0 0 8
HURST, DANE 4 16 24 208
ROUNDY, WESLEY 0 0 0 31
MCCARRELL, BEVERLY 1 0 0 4

09/15/2016 08:01 AM
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JVIATION, INC

Prime
UDOT CMS Hours Derivation
Contract Number: | NEW Mod:
Project Number: |F-R399(241) PIN:| 14338| UDOT Primary Contact: |Justin Schellenberg
PIN Description: | Santaquin Safe Routes to School
1v1 1B1 1J1 1Q1 2R1 2V1 3Q1 3R1 3v1 4Q1 4R1 4Y1 4v1 5V1 5¥d
Firm Activity Totals: 15 67 32 18 57 19 44 35 19 42 40 28 19 24
522 4J1 4J2 Total
Firm Activity Totals: 25 28 44 558
1v1 1B1 11 1Q1 2R1 2V1 3Q1 3R1 3v1 4Q1 4R1 4Y1 4v1 5V1 5Y1
Transaction Activity Totals: 15 67 32 18 57 19 44 35 19 42 40 28 19 24
522 4J1 4J2 Total
Transaction Activity Totals: 25 28 44 558

09/15/2016 08:01 AM
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Insurance

As stated in Attachment B - Standard Terms and Conditions, services to be provided by the CONSULTANT under
this contract are required to be covered by insurance. Insurance shall be maintained in force until all activities
which are required by this contract or as changed by contract modification are completed and accepted by the

DEPARTMENT.
Each General
Expiration Occurrence | Aggregate Additional
Insurance Waived Date Insurance Carrier Policy Number Limit Limit Endorsement
AUTOMOBILE LIABILITY N 1/7/2017 AMERICAN C5088060995 $1,000,000 $0 N
CASUALTY
CO/READING
EXCESS/UMBRELLA N 1/7/2017 CONTINENTAL C5088060981 $2,000,000 | $2,000,000 N
LIABILITY CASUALTY
GENERAL LIABILITY N 1/7/12017 AMERICAN C5088060978 $2,000,000 | $4,000,000 Y
CASUALTY
CO/READING
PROFESSIONAL LIABILITY N 1/22/2017 CONTINENTAL AEH288320516 $5,000,000 | $5,000,000 N
CASUALTY
WORKERS N 1/7/2017 VALLEY FORGE WC593265309 $1,000,000 $0 N

COMPENSATION

INS CO

Revised 6/22/2016
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any such documents from our office to you, you will be charged a $0.00 per-page fee. You may
request delivery of such paper copies from us by following the procedure described below.
Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your
DocuSign account. This will indicate to us that you have withdrawn your consent to receive
required notices and disclosures electronically from us and you will no longer be able to use your
DocuSign Express user account to receive required notices and consents electronically from us
or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through your DocuSign user account all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or
made available to you during the course of our relationship with you. To reduce the chance of
you inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.



How to contact Carahsoft OBO Utah Department of Transportation:

You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:

To contact us by email send messages to: mindilake @utah.gov

To advise Carahsoft OBO Utah Department of Transportation of your new e-mail address
To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at mindilake@utah.gov and in the
body of such request you must state: your previous e-mail address, your new e-mail address. We
do not require any other information from you to change your email address..
In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in DocuSign.
To request paper copies from Carahsoft OBO Utah Department of Transportation
To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to mindilake @utah.gov and in the body
of such request you must state your e-mail address, full name, US Postal address, and telephone
number. We will bill you for any fees at that time, if any.
To withdraw your consent with Carahsoft OBO Utah Department of Transportation
To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:
i. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;
ii. send us an e-mail to mindilake @utah.gov and in the body of such request you must state
your e-mail, full name, IS Postal Address, telephone number, and account number. We do
not need any other information from you to withdraw consent.. The consequences of your
withdrawing consent for online documents will be that transactions may take a longer time
to process..

Required hardware and software

Operating Systems: Windows2000? or WindowsXP?

Browsers (for SENDERS): Internet Explorer 6.0? or above

Browsers (for SIGNERS): Internet Explorer 6.0?, Mozilla FireFox 1.0,
NetScape 7.2 (or above)

Email: Access to a valid email account

Screen Resolution: 800 x 600 minimum

Enabled Security Settings:
*Allow per session cookies

*Users accessing the internet behind a Proxy
Server must enable HTTP 1.1 settings via
proxy connection

** These minimum requirements are subject to change. If these requirements change, we will

provide you with an email message at the email address we have on file for you at that time

providing you with the revised hardware and software requirements, at which time you will
have the right to withdraw your consent.




Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you
were able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to
e-mail this disclosure and consent to an address where you will be able to print on paper or
save it for your future reference and access. Further, if you consent to receiving notices and
disclosures exclusively in electronic format on the terms and conditions described above,
please let us know by clicking the 'T agree' button below.

By checking the T Agree' box, I confirm that:

e ] can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

* I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and

* Until or unless I notify Carahsoft OBO Utah Department of Transportation as
described above, I consent to receive from exclusively through electronic means all
notices, disclosures, authorizations, acknowledgements, and other documents that are
required to be provided or made available to me by Carahsoft OBO Utah Department
of Transportation during the course of my relationship with you.



